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Executive summary  
 
 
This report, D1.2 Project Report - months 1 – 18, provides an overview of the work undertaken in the 
SafetyCube project. At the time of the preparation of the project the reporting requirements were 
not known and an internal mid-term evaluation of the project was considered to be helpful to the 
project team. Since then the formal project reporting requirements have become known and the 
internal mid-term evaluation of the project has been superseded by the Mid-term Project Review 
which covers M1 – M18.  
 
The objectives for the first 18 months of the project were to: 
1. Implement the project management framework to support communication between 
partners and achievement of project objectives. 
2. Establish a project dissemination and consultation platform to ensure all stakeholders can 
remain informed of the project progress and can contribute to the DSS. 
3. Develop the methodological framework of the DSS, and process for extracting data on risks 
and measures.  
4. Estimate the numbers of seriously injured traffic casualties in Europe and the resulting 
health impacts. 
5. Define the functionality of the DSS and prepare the underlying structure. 
Very good progress has been made in the first 18 months of the project and all objectives have been 
achieved. Notably; 
1. The project now has a very effective management framework that is focussed on:  
• The project coordinator and a dedicated project administrator. 
• Monthly Work Package (WP) Leaders meetings for routine decision making. 
• Regular WP partner meetings.  
• Periodic full partner plenary meetings. 
• A dedicated web conferencing system to facilitate communication together with a 
central web-based document repository. 
2. A dissemination platform has been established to facilitate communication between the 
project and future DSS users.  
• The project website (www.safetycube-project.eu) provides information about the 
project and news of recent developments. 
• A newsletter, published typically four times each year, provides more detailed 
information to recipients. 
• A series of stakeholder consultation workshops have provided the project team with 
very useful guidance regarding the functionality and content of the DSS. 
3. The methodological framework for the DSS has been established and data on risks has been 
evaluated and recorded for entry to the DSS. 
• The procedure to be used to record details of risks and measures from studies has been 
defined. 
• A sophisticated data entry template has been developed to provide a consistent means 
to gather data for entry onto the database and to enable an automatic quality check of 
template use. 
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• A total of 600 studies have been reviewed and data of 3,500 risks has been entered onto 
the templates. The studies cover road user, infrastructure and vehicle risks. 
• A total of 60 topic syntheses have been prepared to provide summaries and critical 
evaluation of the existing knowledge about road safety risks. The studies cover road 
user, infrastructure and vehicle risks. 
4. Important advances have been made regarding the enumeration of serious injuries and the 
societal level impact. 
• With the assistance of EC DG-MOVE a strong collaboration has been established with 
the EU CARE experts group representing the Member States. 
• The methods used across the EU to estimate the numbers of seriously injured casualties 
have been reviewed and the comparability assessed. 
• Recommendations for approaches to improve accuracy of serious injury counting have 
been made.  
5. The structure and functionality of the DSS has been developed and a provisional “look and 
feel” prepared. 
• A comprehensive taxonomy of risks and measures has been prepared to provide the 
internal structure of the DSS. 
• The basic functionality of the DSS has been specified and entry points, search 
methodologies and output descriptions have been prepared. 
• Wireframe screens have been prepared to illustrate the possible appearance of the DSS. 
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1 Introduction  
 
 
1.1 SAFETYCUBE 
Safety CaUsation, Benefits and Efficiency (SafetyCube) is a European Commission supported 
Horizon 2020 project with the objective of developing an innovative road safety Decision Support 
System (DSS) that will enable policy-makers and stakeholders to select and implement the most 
appropriate strategies, measures and cost-effective approaches to reduce casualties of all road user 
types and all severities.   
SafetyCube aims to: 
1. develop new analysis methods for (a) Priority setting, (b) Evaluating the effectiveness of 
measures, (c) Monitoring serious injuries and assessing their socio-economic costs, (d) Cost-
benefit analysis taking account of human and material costs, 
2. apply these methods to safety data to identify the key accident causation mechanisms, risk 
factors and the most cost-effective measures for fatally and seriously injured casualties, 
3. develop an operational framework to ensure the project facilities can be accessed and updated 
beyond the completion of SafetyCube, 
4. enhance the European Road Safety Observatory and work with road safety stakeholders to 
ensure the results of the project can be implemented as widely as possible. 
The core of the project is a comprehensive analysis of accident risks and the effectiveness and cost-
benefit of safety measures focusing on road users, infrastructure, vehicles and injuries framed within 
a systems approach with road safety stakeholders at the national level, EU and beyond having 
involvement at all stages.    
1.1.1 Work Package 1 
WP1 deals with the overall coordination of the project and the administrative work required for 
monitoring the progress of the project. 
WP1 comprises a single task, Project Management, which runs continuously throughout the 
duration of the project. It is conducted by the Project Coordinator, Loughborough University 
(LOUGH), and comprises the following activities: 
Provision of administrative and contractual infrastructure for project partners 
• Liaison with European Commission concerning any contract amendments. 
• Preparation of Consortium Agreement and any amendments. 
• Periodic and final project reporting to European Commission. 
• Distribution of project partner payments. 
• Routine monitoring of partner time and budget expenditure. 
Coordination of project activities 
• Chair of project Steering Committee. 
• Maintaining focus on project objectives. 
• Monitoring of project progress against time-plan, adjustments to activities as required. 
• Scrutiny of dependencies between Work Packages, identification of obstacles and 
opportunities. 
Communication 
• Routine communication with European Commission as required. 
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• Communication between partners – direction of project, achievements and progress. 
• Coordination of annual project plenary meeting. 
• Representing the project to the external reviewers. 
• Coordination of end of project conference. 
• Representing the project to external groups including related H2020 and national projects. 
 
Quality Assurance 
The Coordinator is responsible for managing the project procedures to ensure the quality of the 
results and deliverables. A quality assurance (QA) procedure has been established to ensure that 
each deliverable conforms to the specifications laid down in the Work Package descriptions and fully 
addresses the project objectives to advance the state of knowledge concerning accident causation, 
risks and the effectiveness of measures. Every member of the partnership is invited to support this 
QA process, as established in the Deliverable Review Process document. External reviews are also 
being conducted by external experts for those deliverables considered to be fundamental.  
Risk management 
The Coordinator has the responsibility to maintain the project risk management plan. The first 
version of the plan was included in the Proposal. Should any unexpected high impact events occur 
during the course of the project the coordinator holds responsibility for updating the plan and 
detailing the responses needed. The coordinator has established a monitoring procedure to detect 
problems at an early stage in sufficient time to react optimally. 
Legal and ethical issues 
Legal questions may arise at any time during the project. Normally these may be difficulties with 
legal changes affecting partners, changes of legal status or financial issues. There may be some 
aspects of the project that initiate ethical considerations although none have been identified at the 
current time. Should any occur they may need to be addressed under the guidelines laid down in the 
Consortium Agreement, and some may need amendments to the Grant Agreement. The Project 
Coordinator ensures that there is sufficient legal oversight of the project to enable any issues to be 
addressed properly, maintains full communication with the relevant project partners and where 
necessary the European Commission, and ensures that obstacles are addressed rapidly and 
efficiently by the project team. 
 
1.2 PURPOSE OF THIS DELIVERABLE 
At the time of the SafetyCube proposal preparation it was not clear what the future project 
reporting requirements would be. The proposal leadership team decided that regardless of EC 
requirements the project would benefit from a mid-term review that required all WP Leaders to 
compare actual project progress against the initial plan. It was decided that each partner would also 
benefit from a consideration of the contribution each had made against the workload required, 
resources available and the intellectual contribution to the project. It was therefore decided to 
include a specific deliverable, to be completed at the mid-point in the project, to act as a focus for 
this internal review.  
Since the project started in 2015 the formal project reporting requirements have become known and 
the importance of D1.2 has reduced. Nevertheless the Deliverable is provided to ensure the 
commitment has been met. 
It should be noted that the required date for submission of D1.2 is 31 October 2016 (M18) but since 
the Deliverable covers months 1 – 18 the Deliverable can only be submitted at M19. 
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2 Summary of the project and its 
progress 
 
 
 
2.1 SUMMARY OF THE CONTEXT AND OVERALL OBJECTIVES OF THE PROJECT 
The objective of SafetyCube is to develop a European road safety Decision Support System that will 
enable policy-makers and stakeholders to identify the most appropriate strategies to reduce 
casualties of all road user types and severities.  
To achieve this SafetyCube will be based on a novel and comprehensive analysis of accident risk 
factors resulting in a major advance in the provision of information on road safety measures. The 
main project objective is to develop an innovative road safety Decision Support System (DSS) to 
guide policymakers. The project has five sub-objectives:  
1. To develop new analysis methods for 
(a) Priority setting, 
(b) Evaluating the effectiveness of measures  
(c) Monitoring serious injuries and assessing their socio-economic costs  
(d) Cost-benefit analysis taking account of human and material costs 
2. To apply these methods to safety data to identify the key accident causation mechanisms, risk 
factors and the most cost-effective measures for fatally and seriously injured casualties 
3. To develop an operational framework to ensure the project facilities can be accessed and 
updated beyond the completion of SafetyCube 
4. To enhance the European Road Safety Observatory 
 
The project outputs will be framed according to the specific policy and stakeholder areas – 
infrastructures, vehicles and road users – so that the measures developed in the project can be most 
readily applied. A systems approach will ensure the linkage between these areas.  
If all EC member States had the road safety levels of the best performing countries it is estimated 
that road traffic fatalities would have been reduced by over 10,000 in 2012. SafetyCube will support 
road safety policy-makers and industry stakeholders to adopt the evidence based policies of the 
most successful countries. 
Therefore, SafetyCube will make an essential contribution to road safety and casualty reduction in 
support of the EC 2020 target of a 50% reduction in fatalities across the EU and the longer term 
vision of zero fatalities. 
 
2.2 PROGRESS BEYOND THE STATE OF THE ART AND EXPECTED POTENTIAL IMPACT 
(INCLUDING THE SOCIO-ECONOMIC IMPACT AND THE WIDER SOCIETAL 
IMPLICATIONS OF THE PROJECT SO FAR) 
The majority of the impact of SafetyCube will be realised once the project is complete and the DSS 
is fully functioning, however the project has already made several advances on the state of the art as 
exemplified in several of the deliverables and reports relating to milestones. 
The reports relating to the following milestones have extended the state of knowledge by providing 
new and detailed approaches to the categorisation of crash risk factors and evaluation of the 
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effectiveness of measures across the road user, vehicle and infrastructure domains. Additional 
advances have been made regarding the evaluation of crash costs and societal impact. 
MS10 Preliminary guidelines for risk factors identification and evaluation of measures 
MS11 Preliminary guidelines for the estimation of safety effects 
MS12 Preliminary guidelines for estimation of crash- and measure costs and priority 
setting between measures 
The following deliverables have provided a new syntax and taxonomy to be the basis of a new 
comprehensive classification of risks and measures. 
D4.1 Identification of road user related risk factors 
D5.1 Identification of infrastructure related risk factors 
D6.1 Identification of vehicle related risk factors 
The following deliverable has provided a new review of the comparability of enumeration of serious 
injuries in EU Member States based on the new criterion of MAIS 3+. 
D7.1 Practical guidelines for the registration and monitoring of serious road injuries 
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3 Explanation of the work carried 
out by the beneficiaries and 
overview of the progress 
 
 
 
This chapter details the work carried out during the reporting period in line with the Annex 1 to the 
Grant Agreement. 
It includes an overview of the project results towards the objective of the project in line with the 
structure of the Annex 1 to the Grant Agreement, including summary of deliverables and milestones, 
and a summary of exploitable results and an explanation about how they can/will be exploited. 
 
3.1 OBJECTIVES 
List the specific objectives for the project as described in section 1.1 of the DoA (listed below) and 
describe the work carried out during the reporting period towards the achievement of each listed 
objective. Provide clear and measurable details. 
 
The objectives for the first phase of the SafetyCube project focussed on identifying and structuring 
the basic information to be incorporated within the Road Safety Decision Support System (DSS).  
The main areas of activity were: 
• Implementing the project management framework to support communication between 
partners and achievement of project objectives. 
• Establishing a project dissemination and consultation platform to ensure all stakeholders 
can remain informed of the project progress and can contribute to the DSS. 
• Developing the methodological framework of the DSS, and extracting data on risks and 
measures.  
• Estimating the numbers of seriously injured traffic casualties in Europe and the resulting 
health impacts. 
• Defining the functionality of the DSS and preparing the underlying structure. 
 
3.1.1 Project management framework 
The project management framework establishes the organisation of the decision making, 
monitoring and communication procedures across the project. The core decision making group 
comprises the Work Package Leaders, Project Coordinator and Project administrator. Together this 
group coordinates the work conducted across the project ensuring timescales are adhered to and 
interdependencies between Work Packages are maintained. The group also reviews the periodic 
monitoring of project progress and resource expenditure against previous plans and project 
deadlines. Updates of resource utilisation are conducted across the project three times each year in 
advance of physical project plenary meetings where all partners meet. 
A series of project tools have been established to support communication. GoToMeeting, a web 
conferencing tool, is used for WP leaders, individual WP meetings and ad-hoc meetings. The system 
enables participants to discuss project issues and share documents in real time. A web-based 
 SafetyCube | Deliverable 1.2| WP1 | Final 10 
document repository, Sharefile, is used as a file storage facility capable of being accessed by all 
partners and ensuring that different versions of working documents do not diverge. 
WP Leaders meetings occur monthly as do most individual WP meetings.  
Relevant milestones and deliverables:  
MS1 Project Kick-off meeting 
D1.1 First exploitation workshop – collaboration with other H2020 projects 
D1.2 Project Report – months 1 – 18 
 
3.1.2 Project dissemination and consultation platform 
The concept of the SafetyCube DSS was outlined in the project proposal, however a programme of 
stakeholder consultation was required in order to clarify the key functional requirements of the 
system and to set in place a group that would continue to support the project over its duration. To 
achieve this, the project website (www.safetycube-project.eu) was established to provide 
information about the project and its progress to the general public. The home page provides the 
latest news of SafetyCube activities while other tabs give access to information about the project 
objectives, partnership, publications and all presentations made at project workshops and 
dissemination events. A further link enables interested groups to register for the project News 
Letter which is distributed typically four times each year. More than 3,500 users have visited the 
SafetyCube project website since its opening in June 2015 with more than 700 sessions and 1,400 
page views per month. 
Consultations with separate stakeholder groups have taken place over the course of the first phase 
of the project and will continue until completion. Dedicated workshops have been held to gather 
stakeholder views regarding the concept of the DSS, the content, functionality and hot topics – 
specific areas of high current interest to road safety practitioners. Some of these workshops were 
held in Brussels but others took place in conjunction with other road safety meetings. 
The SafetyCube project has been eager to establish links with the other projects funded under MG 
3.4 – InDev, Prospect, Seniors and Xcycle. SafetyCube has organised dedicated collaboration 
meetings and a special session at the TRA conference to build links. 
Relevant milestones and deliverables  
M5 Kick-off workshop with stakeholders 
M5 Launch of the project website and corporate identity  
M7 Mid-term workshop(s) D2.1 Definition of user needs and “hot topics”  
D2.2 Dissemination Material template 
D2.3 Project Dissemination Plan  
D2.4 Interactive stakeholders’ platform 
 
3.1.3 Developing the methodological framework of the DSS and extracting data on risks and 
measures 
The underlying concept of the DSS is that it will incorporate a large quantity of information about 
road safety risks and the effectiveness of measures that will be systematically gathered from 
published material. To achieve this a number of challenges have had to be overcome:- 
• Deriving comparable results from studies across the research domains of road user 
behaviour, infrastructure and vehicle safety. 
• Ensuring the results of studies, which will be presented in a number of different forms, can 
be comparable. 
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• Ensuring that study constraints can be properly identified within the DSS. 
• Developing a standardised coding protocol for derivation of risks and measures from studies 
together with suitable software to incorporate the data into the DSS back-end database. 
• Developing a standard method to synthesise the studies in each topic. 
• Commencing the development of an additional tool for the DSS to enable stakeholders to 
estimate the cost-effectiveness of measures. 
Using the coding protocols and software previously developed, a major and work-intensive 
challenge has been to review a large number of studies and to extract estimates of risks. The 
SafetyCube project has adopted a broad definition of the term ‘risks’ that includes an estimate of 
the chance of a crash occurring or an injury being sustained, but also it is used to indicate a road 
safety problem that may be due to numbers of casualties or the weight society attributes to it. 
The selection and review of the studies to be incorporated within the DSS are based on 
methodology typically used for a systematic review and are fully documented. The search terms and 
literature databases that have been used are specified for each topic. In many cases the numbers of 
available studies are too great to be covered and SafetyCube does not claim to be completely 
comprehensive. Instead priority is given to meta-analyses, European studies and more recent work. 
In fact the numbers of available studies for risks varied considerably across area. For example there 
are typically a large number of quantitative evaluations of infrastructure risks, often disaggregated 
by road user type or other factors. On the other hand there are relatively few risks associated with 
vehicles and the prevalence of specific crash events is more frequently considered. Following the 
suggestion of the external reviewers it was decided that SafetyCube should also include an 
assessment of risks and measures associated with post-impact care that will be addressed in the 
second half of the project. 
So far over 600 studies with over 3,500 risk estimates have been identified across the areas of 
behaviour, infrastructure and vehicle safety and details of each have been recorded for entry into 
the DSS. To achieve this, a standard template has been developed as a data entry tool to ensure that 
each piece of information recorded from each study complies with a standard format to ensure 
comparability. Each template incorporates over 80 fields for each study to describe the nature and 
methodology of the study, its main results and any limitations. It should be noted that typically each 
study may include several estimates of risks, each of which is entered into the DSS. 
A database has been developed as a repository of the coded data. Dedicated software automatically 
retrieves the data from each template and enters the data into the appropriate section of the 
database and then checks the data for consistency and validity. Once verified the data is then 
transferred to a second database which forms the basis and back-end of the DSS. 
The development of this methodology and the coding of the large number of studies have been the 
major activity of the project partners and have occupied most of the first part of the project. The 
synopses of studies are considered to be live documents and it is intended that the number of 
synopses will further increase during the period of the SafetyCube project. 
Relevant milestones and deliverables 
MS10 Preliminary guidelines for risk factors identification and evaluation of measures 
MS11 Preliminary guidelines for the estimation of safety effects 
MS12 Preliminary guidelines for estimation of crash- and measure costs and priority setting 
between measures 
MS15 List of road user behaviour priorities - input from stakeholders ("hot topics") 
MS19 List of infrastructure safety priorities – input from stakeholders (“hot topics”) 
MS23 List of vehicle safety priorities – input from stakeholders (“hot topics”) 
D3.1 Description of data-sources used in SafetyCube 
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D4.1 Identification of road user related risk factors 
D5.1 Identification of infrastructure related risk factors 
D6.1 Identification of vehicle related risk factors 
 
3.1.4 Estimating the numbers of seriously injured traffic casualties in Europe and the resulting 
health impacts 
The estimation of the numbers of people who are seriously injured in traffic casualties is an 
important topical issue across Europe. Shortly before the project commenced the European 
Commission adopted a new standardised definition of seriously injuries in order to enumerate the 
total numbers in a comparable manner. This definition of serious injury as any injury with a 
minimum value of three on the Abbreviated Injury Scale is a major advance in understanding the 
wider impact of traffic crashes. Nevertheless the practical application across EU Member States is 
less clear and so the SafetyCube project incorporated an evaluation of the comparability of 
estimates.  
With the support of the European Commission DG-MOVE the project team was able to gather 
detailed information about the estimation methods used across the Member States. The results 
show that the improved approach provides a much more accurate estimate of total numbers of 
serious injuries, however further convergence in how best to apply the approach and consistency 
between countries is necessary. 
Further work has been conducted to improve the understanding of the health impacts and economic 
costs of seriously injured casualties. The H2020 MG 3.4 project InDev has a parallel objective to 
estimate the economic costs of serious injury so the two projects collaborated in order to minimise 
duplication of effort and to ensure compatible results.  
A current task within the project is to integrate this knowledge of economic costs and health 
impacts into the structure of the DSS. 
Relevant milestones and deliverables 
D7.1 Practical guidelines for the registration and monitoring of serious road injuries. 
 
3.1.5 Defining the functionality of the DSS and preparing the underlying structure. 
The SafetyCube Decision Support System comprises a web-based interface to the back-end 
database containing the risks and measures. The operation of this interface is critical for an effective 
search process and the success of the project relies on achieving a DSS that enables users to search 
for information in a way that is best for them and to find the information in the most appropriate 
format and with the right level of detail. The entry points into the DSS were anticipated to be 
predominantly risks or measures but searches can be further based on a text keyword, accident 
scenario or individual road user groups. 
While the database provides a space into which data from the studies can be entered, the structure 
is defined by the relationships between risks, measures and other entry points into the DSS. These 
relationships are defined on a composite taxonomy that comprises a comprehensive list of all risks 
and measures and the relationships between them. Both risks and measures cover the road user, 
infrastructure, vehicles and post-impact care and it was observed that a risk deriving in one area 
might be addressed by a measure in another area. For example speeding, which is a road user 
related risk, might be addressed by section speed control (infrastructure) or vehicle based speed 
limitation. To ensure that the relevant measures are associated with each risk a systems based 
approach has been adopted to ensure that relationships are not overlooked and for each risk a 
complete set of measures will be identified. 
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Each user who accesses the DSS could want one of several different types of output. In many cases it 
was considered that the user would wish to see an overview of the main characteristics of the 
selected risk, measure or other entry query group. Therefore the main search output would make 
available a synopsis about the risk/measure/scenario etc. of interest, that summarises the research 
knowledge available. Links will be made available to enable the search to be refined, to see the 
related measures and to access individual studies within the database, copyright permitting. 
The project team have prepared wireframes (mock-ups) of the DSS web pages to illustrate possible 
search and output screens in order to facilitate consultation. These have been refined and a full DSS 
website will be prepared during the second phase of SafetyCube. 
Relevant milestones and deliverables 
M28 Systems based framework for risk analysis coordination  
M29 List of evaluated risks available  
D8.1 The application of systems approach for co-ordinated accident analyses 
 
3.2 EXPLANATION OF THE WORK CARRIED OUT PER WORK PACKAGE 
3.2.1 WP1 ”Project Management” – LEADER: LOUGH 
Loughborough University (LOUGH) as Project Coordinator is the only contributor for WP 1.  
During the first 6 months of the project the main tools for the project management were set up: file 
sharing system, conference call system, deliverable and milestone calendars, contact lists, etc. The 
partners have been proactively involved in the use of the tools in order to establish an effective 
communication system: the WP Leaders group (project steering committee) is holding regular 
monthly web-meetings and within each WP technical meetings have been periodically organised. 
Starting with the Kick off meeting (Milestone 1) hosted by the Project Coordinator in 
Loughborough, periodical technical plenary meetings and stakeholders’ workshops have been 
hosted by different partners who have been supported by the Project Administrators in the 
coordination activities and logistics.  
In the second part of the reporting period, the enrolment of a dedicated Project Administrator had 
brought the opportunity both to develop and implement management processes (Deliverable 
review process and internal financial monitoring process), and to enhance the supervision of the 
implementation of the project both financially and in terms of person-months. Administrative and 
contractual advices have been provided by the Project Coordinator Team to partners.  
The main objectives for the first half of the project have been successfully achieved and the results 
of the management of the project are satisfactory: all commitments with the European Commission 
(deliverables and milestones) have been fulfilled on time; good communication among partners has 
been established; the prepayment has been paid to each partner soon after LOUGH received the 
payment from the EC; technical objectives of the project have been effectively carried out along the 
reporting period; and at every technical plenary meeting project results and road maps have been 
presented and updated.  
As documented in D1.1, LOUGH as project coordinator established collaboration between 
SafetyCube and other projects supported under the H2020 Topic MG-3.4-2014 ‘Traffic Safety 
Analysis and Integrated Approach towards the Safety of Vulnerable Road Users’. A series of joint 
activities have been conducted including; a joint Session at the Transport Research Arena 
Conference (Warsaw April 2016), informal joint project meeting at TRA, specific Joint Work Package 
meetings with InDeV in relation to the estimation of accident costs, and joint meetings with other 
projects within the context of Prospect. 
LOUGH coordinated the following plenary meetings: 
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- May 2015 - Kick off meeting in Loughborough 
- November 2015 – Technical plenary meeting in Gothenburg 
- March 2016 – Technical plenary meeting in Barcelona 
- June 2016 – Technical plenary meeting in Athens  
- November 2016 – Technical plenary meeting in Den Haag 
 
3.2.2 WP2 “Dissemination and stakeholder consultation” – LEADER: CHALMERS/SAFER 
WP2 activities started from the first month of the project and the dissemination activities were 
conducted as planned. The first year of the project was used to plan, prepare, and implement the 
project infrastructure that is needed to spread the information and results from the project. An 
additional challenge for the SafetyCube project is to collect information from road safety 
stakeholders using different dissemination channels.  
The WP was designed to address the main functions for a two way information flow between the 
project and the stakeholders.  A general strategy was developed in the first task, developing a 
dissemination plan for the project. The templates for main the project products (presentations and 
documents) were created in a dissemination materials task. This task also addresses ongoing project 
dissemination products like posters, rollups, etc. A task was assigned for developing and 
maintaining a project webpage. Finally, a core task was developed to coordinate the different 
workshop activities within the project. 
Chalmers/SAFER is responsible for the overall WP and is supported by task leaders for the materials 
(SWOV), and webpage (NTUA).  
In the first 18 months of the project, WP2 has completed 4 deliverables and 3 milestones. All 
Deliverables were delivered on time. Deliverable 2.1 is identified as being delivered late, but the 
consortium requested that the first version be rejected so that updates could be officially registered.  
Communication in WP2 is maintained by physical meetings in conjunction with the project general 
assembly meetings and web meetings when key activities require contact. WP2 is represented in the 
WP leader meetings held regularly. 
The activities in the specific tasks are as follows: 
Task 2.1 Dissemination Plan 
The dissemination plan described the key activities that will be used to spread and gather 
information during the project. The dissemination plan describes the key stakeholders, general 
stakeholders, and a strategy for arranging workshops, webpages, and project publications. The role 
of the webpage as a focal point for project information is also described.  
This task was completed within the allotted time and was finalized with the Dissemination plan, 
Deliverable 2.3. The final dissemination activities of the project will be updated in M36.  
• Chalmers coordinated and wrote D2.3 with support from most WP2 members.  
• LOUGH contributed to the development and implementation of the dissemination plan 
including participation in physical and web meetings, review of materials prepared by other 
partners and preparation of common text for all deliverables. LOUGH has presented the project 
at the International Cycling Safety Conference in Bologna and briefly at the H2020 Transport 
information day September 2016. 
• NTUA contributed actively to the project dissemination plan (Deliverable 2.3). 
Furthermore, NTUA disseminated on several occasions the project activities through its website 
(www.nrso.ntua.gr) and the related monthly newsletter, to its wide network of road safety 
experts and stakeholders in Europe and worldwide. 
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• SWOV contributed to the dissemination plan. 
• AVP cooperated with the WP leader and other project partners in planning the dissemination of 
the projects information and results. AVP regularly share the progress of the project with 
different stakeholders on every working meeting, organized by their Agency. 
• ERF contributed to the development of the dissemination plan by providing: general input on 
target audiences; events at which SafetyCube could be presented; list of contacts with the 
specialised press; general remarks on the final draft of the plan. 
 
Task 2.2 Project Material 
SWOV is the task leader and has coordinated the development of a corporate identity for the 
project, including a logo, colours and fonts. These elements have been applied to templates for 
Deliverables and PowerPoint presentations, including instructions on how to use them. Besides 
deliverables and PowerPoints, elements of the corporate identity have been applied to the project-
website, invites to stakeholder consultations and other project events, banners, and other 
promotional materials. SWOV created a newsletter template, based on which three newsletters 
have been composed and sent out (December, April, and July), illustrating the progress of the 
project and promoting workshops. The list of addresses has grown through website sign-ups, 
attendees of workshops and other contacts. The list now counts 287 members. 
The “corporate identity” for SafetyCube is described in D2.2 which was delivered on time. This 
deliverable was mostly written by SWOV.  
The newsletter distributed by SafetyCube is made up of news items that are continuously added to 
the webpage. These news items are predominantly written by the WP2 members SWOV, NTUA, 
ERF, LOUGH, and Chalmers/SAFER. 
Task 2.2 continues throughout the project and has no more formal deliverables. 
• SAFER supported SWOV, the task leader, for deliverable D2.2. With support from SWOV and 
other WP2 partners, news items are uploaded to the website continuously.  
• LOUGH has contributed to the development of materials for the project newsletters and 
website as well as printed material for distribution at conferences and with groups including 
EUCAR and FERSI. 
• NTUA contributed actively to the SafetyCube project newsletters and the other templates and 
elements of the project's visual identity. 
• ERF contributed to the material development by providing advice on the creation of the 
corporate identity, and input on the development of the newsletter format and material for the 
different versions. 
 
Task 2.3 Stakeholder Consultations 
Key elements of the dissemination plan are the various workshops that are run in the project. The 
workshops in the first half of the project were essentially information gathering activities, where the 
project partners reached out to the stakeholders to get guidance and identify priorities for the 
project.  This task is led by Chalmers/SAFER who was the main organiser of the Kick-off and 
Midterm workshops. These two workshops had dissemination scopes spanning the whole project. 
Additional workshops with a specific focus have also been organised in the project, where individual 
WPs have a more central role in the thematic workshops.  
SafetyCube members have also taken part in workshops and conferences organised externally to 
the project. These activities are reported on the project website to further identify links between the 
project and stakeholders. 
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The workshops to date have been: 
1) Organiser-SafetyCube, Kick-off Workshop/Stakeholder input (Brussels, BE, June 2015):  
The workshop was used to collect the main priorities of the stakeholders and to identify “hot topics” 
relevant for the project. The workshop was documented in Deliverable 2.1. Many partners attended 
the workshop and significant contributions came from WP2 partners LOUGH, NTUA, SWOV, BRSI, 
and ERF. Key stakeholders from throughout Europe were in attendance. 
2) Organiser-SafetyCube, Workshop/Stakeholder input (Ljubljana, SI, Oct 2015): 
The partner AVP organized (in cooperation with WP leaders) a SafetyCube stakeholder workshop in 
Ljubljana in conjunction with IRTAD and Slovenian Traffic official workshops. Information was 
distributed prior to the workshop describing the project and an invitation to the workshop. More 
than 150 stakeholders participated in the workshop and contributed by collecting additional “hot 
topics”. The event was also covered by the media. The Slovenian Press Agency (STA) prepared an 
article about the project and about the aim of the event, and a lot of other public media in Slovenia 
summarized their information. Chalmers, NTUA, KfV, and SWOV supported the workshop. 
3) Co-Organiser-SafetyCube-InDeV, Workshop on Crash Costs (Den Haag, NL, Jan 2016):  
A liaison meeting/workshop was held in The Hague with experts from the SafetyCube and InDeV 
H2020 projects. The workshop was used to identify tools and methodologies for assessing the costs 
of crashes. 
4) Organiser-SafetyCube, Infrastructure Workshop/Stakeholder input (Brussels, BE, Feb 2016):  
The SafetyCube partners ERF and NTUA held a workshop addressing infrastructure safety issues to 
support the WP5 activities. ERF used its partnership to support the project workshop. Chalmers/ 
SAFER, LOUGH, and SWOV supported the event. 
5) Co-Organiser-SafetyCube-FERSI, TRA conference special session. (Warsaw, PL, April 2016):  
LOUGH was a co-organiser of a special road safety session. The session allowed five EU projects, 
including SafetyCube, to present their activities. NTUA presented the SafetyCube project. LOUGH 
chaired the session. 
6) Organiser-SafetyCube, Workshop on Serious Injuries (Den Haag, NL, May 2016):  
The activities in SafetyCube WP7 were the topic of a workshop held in conjunction with an ETSC PIN 
event. The focus of the event was the reporting of MAIS 3+ road injuries to the commission. A review 
of current practice and proposals for guidelines was presented to improve the interpretation of the 
results of the CARE expert group. 
7) Organiser-SafetyCube, Midterm Workshop and Decision Support System preview (Brussels, BE, 
Sept 2016):  
A well-attended workshop was held at the BRSI facilities to review the progress in the project and 
introduce the functionality of the Decision Support System (DSS). The event was planned by 
Chalmers/SAFER with support from BRSI, LOUGH, NTUA, ERF, and SWOV. Additional support from 
LAB, TÖI, and KfV was also provided. The results of this workshop are being prepared in Deliverable 
2.5. 
SafetyCube partners have also presented the project results in external conferences and workshops. 
These include: 
a. Transportation Research Board Annual Meeting (Jan 2016) – Presentation by NTUA. 
b. Annual meeting of the European Association of Motor-cycle Manufacturers (April 2016) – 
Presentation by LOUGH.  
c. TRA Conference EU information booth (April 2016) – Presentation by Chalmers/SAFER. 
d. International Cycling Safety Conference in Bologna (Oct 2016). Presentation by LOUGH.  
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e. H2020 Transport information day (Sept 2016). Presentation by LOUGH. 
f. CARE experts group meeting (Oct 2015). Presentation by NTUA. 
g.  European Symposium on Accident Reconstruction (Hannover, June 2016). Presentation by 
LOUGH. 
h. Safety 2016 World Conference (Helsinki, FI, Sept 2016) Presentations by NTUA and ASPB. 
i. IRTAD Meeting (Oct 2016) – Presentations by NTUA, KfV, and a joint SafetyCube/InDeV 
presentation. 
j. ERF European Road Infrastructure Congress (Leeds, UK Oct 2016) Presentation by NTUA. 
 
• Chalmers provided support in the Ljubljana and Brussels Infrastructure workshop. Chalmers 
presented the project at the TRA conference in Warsaw at the EC information centre. 
Deliverable 2.1 was prepared by Chalmers, documenting the stakeholder survey. Deliverable 2.5 
is now in preparation for submission in December 2016.   
• LOUGH has participated in stakeholder consultation events in Brussels (June 2015, June 2016) 
and organisation of special session at the TRA conference (Warsaw, April 2016). It has presented 
the project at the annual meeting of the European Association of Motor-cycle Manufacturers. 
• NTUA assisted in the organisation and implementation of several stakeholders’ workshops: 
Brussels June 2015, Ljubljana June 2015, Brussels February 2016, Mid-term workshop Brussels 
September 2016. NTUA made key presentations and contributions in all these stakeholders' 
workshops and coordinated specific sessions. 
• SWOV contributed to the preparation of the Kick off workshop and the Midterm workshop by 
taking part in discussions on the contents and form of the workshops. Moreover, SWOV chaired 
one of the ’break-out’ groups during the kick-off workshop and reported about the discussion in 
that break-out group. 
• BRSI participated in stakeholder engagement activities, including active involvement in the 
stakeholder workshops. BRSI co-organised the workshop in Brussels on the 23rd of September. 
• AVP organized (in cooperation with the WP leader) SafetyCube stakeholder workshop in 
Ljubljana on 14.10.2016. Before the meeting they prepared the invitation with all the 
information about the aim of the project and about the aim of the workshop. More than 150 
stakeholders participated in the workshop and contributed by collecting the “hot topics”. The 
event was also covered by the media. The Slovenian Press Agency (STA) prepared an article 
about the project and about the aim of the event, and a lot of other public media in Slovenia 
summarized their information. 
• As a Brussels based association with a large network of contacts, ERF promoted the workshops 
to selected contacts and provided a list of infrastructure experts to the workshop organisers 
 
Task 2.4 Website and Social Media 
The website for SafetyCube was designed and is maintained by NTUA. A professional website is in 
place that contains all relevant project information with a list of news items to keep the project 
information current.  
NTUA as leader of Task 2.4 developed the SafetyCube project website (already available since the 
third month of the project duration), a very modern and ergonomic website incorporating the 
outputs of the project as they become gradually available, and the contribution of road safety 
stakeholders at the various stages of the project. Moreover, an interactive platform for the 
stakeholders’ contribution was created within the website, including online survey facilities for 
collection of information on user needs.  
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NTUA is in charge of the continuous update of the SafetyCube project website, (to date includes 
more than 30 content and news items). 
NTUA also contributed to the development and the continuous update of the list of stakeholders 
maintained by the SafetyCube project for the dissemination of the project newsletter and all the 
project outputs and news. NTUA disseminated on several occasions the project activities through its 
website (www.nrso.ntua.gr), and the related monthly newsletter, to its wide network of road safety 
experts and stakeholders in Europe and worldwide. 
NTUA coordinated the drafting of Deliverable 2.4, which was submitted on time. 
• Chalmers/SAFER contributed to the website by providing images, documents, and articles. The 
website launch was not a formal deliverable but a milestone. Chalmers/SAFER contributed to 
Deliverable 2.4 ”Interactive stakeholders' platform” which is an interactive platform that will 
allow SafetyCube members to develop surveys or online tools to bring information from the 
stakeholders to the researchers. 
• LOUGH has contributed to the specification and definition of the project website and has 
contributed text and images to disseminate the project to stakeholders. 
• SWOV contributed ideas for a user-friendly project website, posted several news items and 
tweeted about the SafetyCube project. 
• AVP contributed to creating content of the SafetyCube Website, put the link of the SafetyCube 
website on AVP’s website, and also informed stakeholders about the website and asked them to 
participate in the website survey. 
• ERF provided input into the creation of the website and reviewed its initial content. 
 
3.2.3 WP3 ”Methodological framework” – LEADER: BRSI 
WP3 had a very intensive start, producing 2 Deliverables and 4 Milestones in the first 18 months and 
has already put down substantial work for the last two deliverables. The main challenge is to come 
up with a methodological framework that is broad enough to allow the registration, comparison, 
and summary of studies from different domains, addressing different topics, measuring different 
type of phenomena, and using fundamentally different research designs. The methodology needs to 
be detailed enough to capture important aspects of each study, flexible enough to be applied to 
many different types of studies, methodologically sound enough to allow the scientific evaluation of 
studies, and accessible enough to be understood by partners and users of the DSS.  
Obviously, the establishment of such a framework is based on intensive discussions, entails many 
compromises, and is an iterative process with the methodology being refined as it is applied by all 
partners. WP3 has successfully bundled the expertise of its various partners and although the 
methodological framework, the instructions to partners, and the tools provided by this work 
package are still being refined, it has laid the basis for all further activity in the SafetyCube Project 
within the first year. 
The results of WP3 are excellent. All deliverables and milestones have been submitted on time and 
are of high quality. 
 The WP3 group of partners participated in the following meetings: 
- May 2015 - Kick off meeting in Loughborough 
- September 2015 – WP3 technical meeting in Brussels  
- November 2015 – Technical plenary meeting in Gothenburg 
- January 2016 – Technical meeting Task 3.3/7.3 with InDev 
- March 2016 – Technical plenary meeting in Barcelona 
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- April 2016 – Technical meeting Task 3.3/3.4/7.3 
- June 2016 – Technical plenary meeting in Athens 
- November 2016 – Technical plenary group in Den Haag 
Telephone conferences (Task 3.3/7.3): 
11.02.2016; 10.03.2016; 14.04.2016; 29.04.2016; 20.05.2016; 02.06.2015; 06.06.2016; 17.06.2016; 
30.06.2016; 29.07.2016; 17.08.2016; 09.09.2016; 07.10.2016 
 
Task 3.1 Identification of risk factors / Task 3.2 estimation of safety effects 
The identification of risk factors and the evaluation of safety effects have a fundamental common 
core: both estimate the change in probability for a crash or a particular crash outcome to occur. For 
each goal, different methodologies exist for the identification of risk factors and the estimation of 
safety effects – and the most important ones are used for both risk factors and measures. The 
objective of tasks 3.1 and 3.2 was to generate a broad analytical framework that allowed the 
inclusion of studies with different kind of designs. As the differences within each area (risk factor 
and safety effects) are much greater than the differences between them, it was not considered 
useful to treat them both separately. As a consequence Task 3.1 and 3.2 were conducted jointly.   
After 6 months, the milestone MS10 ”Preliminary guidelines for risk factors identification and 
evaluation of measures” was completed. These are comprehensive guidelines aimed at coding 
studies for a repository of results on risk factors and safety effects. The most important challenge for 
coding studies for the DSS repository is the big variety of topics addressed, which also means that 
the studies addressing the topics tend to have different designs. The guidelines contained a 
description of different ways to analyse risk factors and safety effects, a taxonomy of study designs, 
and a detailed description of the most important designs – including a list of typical statistical biases 
associated with the design in question. Together with these general instructions for the evaluation 
of studies, a coding template was programmed in Excel in which studies could be coded. This coding 
template was made to be very flexible, so that all different kinds of quantitative evaluation studies 
can be entered, preserving the information about study-design and type of information collected, 
but also allowing to compare the results. The coding template was accompanied by detailed 
instructions and annotated examples of coded studies. 
At month 12, milestone MS11 ”Preliminary guidelines for the estimation of safety effects” was 
distributed to WPs 4, 5, 6. While the first guidelines were focused on coding studies for the 
repository, these guidelines were focussed on the whole process of reviewing the literature, 
selecting studies for coding, summarising them in a meta-analysis or vote-count analysis, and 
describing the results in a synopsis that contains very detailed information for the expert as well as 
very compact summaries for policy makers. In this task it was also considered how crash data from 
different databases (in particular from partners LAB and MUH) could be analysed for the 
identification of risk factors and for the evaluation of countermeasures. 
• As Leader of Task 3.1, NTUA contributed to the coordination and discussion of methodological 
issues on the identification of risk factors and assumed the writing for several chapters in 
Milestone 10 ”Preliminary guidelines for identification of risk factors and evaluation of safety 
measures”. NTUA contribution focused on experimental studies design and assessment, as well 
as guidelines for performing meta-analysis. 
NTUA contributed to the preparation of the guidelines regarding the common methodology for 
estimating safety effects (study design analysis, taxonomy, coding) within MS11 ”Preliminary 
guidelines for priority setting between measures”, with particular emphasis on the guidelines for 
summarising study results (synopses) and carrying out meta-analysis and meta-regression 
analysis. 
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• BRSI, as work package leader, led the discussion on the joint Task 3.1 and 3.2. They designed 
and programmed the Coding Template, produced several examples for partners, supplied 
instructions, organized the feedback from partners, conducted training sessions for filling in the 
coding template and delivered the manual. 
They led the discussion on evaluation, coding, and summarizing studies for the repository and 
coordinated the writing of MS10 and MS11 which are dedicated to these processes. A major part 
of the instructions that were delivered for these milestones were written by BRSI. 
BRSI also organised the feedback process for continuous improvement of the instructions and 
template. 
• LOUGH was involved in developing the methodologies and tools for identifying risk factors. In 
particular, LOUGH contributed to all development and pilot activities in the creation of the 
coding template (joint activity with WP4,5,6) and  contributed text that described system 
approaches to the analysis of crash causation for MS10.  
LOUGH participated in the working group to finalise the contents and appearance of synopses.  
LOUGH contributed to MS11 by developing the text explaining synopses and writing the first 
draft of text summarising the literature search strategy.  
• SWOV commented on preliminary versions of the excel coding sheet and on the preliminary 
guidelines for risk factors identification and evaluation of measures. 
• KFV within Task 3.2 has achieved the following: different coding sessions to improve the coding 
sheet and learn how to code studies within the sheet. Development of guidelines for a 
standardised literature search and guidelines for writing the synopsis. 
Contribution to the development of: 
a standardised literature search, prioritisation and selection 
the coding template 
guidelines for synopsis writing (summarizing risk factors and measures) 
analysis of in-depth data for the identification of risk factors 
KFV also contributed a chapter (on SPIs) to MS10 (preliminary guidelines for risk factor 
identification and evaluation of measures). 
Participation in a workshop (Brussels, June 2015) dedicated to developing WP3’s methodology. 
Participation in WP3 web-meetings and project meetings. 
• IFSTTAR contributed in tasks 3.1 and 3.2 with text proposed by S Lassarre, and a presentation at 
Athens in May 2016 on Exploratory review about physical vulnerability and seat belt use 
effectiveness. The text concerning advanced methods on cohort matching for injury data 
analysis will be part of D3.3, the methodological framework. IFSTTAR also presented some 
research work on text mining applied on Cochrane evaluation in medicine and suggested to test 
it for a possible transfer to our problem of coding road safety scientific papers. 
• THE INSTITUTE OF TRANSPORT ECONOMICS (TØI): Contributed to the development and 
writing of the initial guidelines for identification of risk factors and evaluation of safety 
measures, including leading the writing for several chapters. Leading up to this, TØI was 
involved in the selection of measures and criteria to assess study quality and summarizing 
studies. Involvement in activities to pilot test and adapt the tool for encoding studies to the 
repository. TØI attended all relevant meetings. 
• ASPB contributed by discussing the criteria to assess the quality of existing studies and 
guidelines for new studies, and to the guidelines on how to calculate the population attributable 
risk from different types of study results. ASPB contributed also in writing some sections about 
epidemiologic studies and measures of association for MS10, reviewed different sections on 
methods, and reviewed the excel file developed for coding studies. 
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• MHH has contributed to the development of WP3 methodology by conducting pilot studies of 
case coding and by contributing to a section on in-depth crash analysis in MS10. Moreover it has 
prepared parts of D3.3. For the synopses of WP 4 and 5 in-depth accident data from the GIDAS 
database has been analysed. Together with the partners of WP3 MHH have developed a 
common analysis method to provide specific crash data for the respective Work Packages. 
• LAB participated in the different technical meetings (Loughborough, Gothenburg, Barcelona, 
Athens, Den Haag) and in the training session (Gothenburg). 
Task 3.3 Estimating crash and measure costs 
The preparatory work for D3.2 ”Crash cost estimates for European countries” (Due in Month 24) has 
started in January 2016. To get information on the estimated crash costs in different European 
countries, efforts were joined with task 7.3 (Costs of injuries) and with the EC H2020 project InDev. 
On the basis of a literature review, possible components of crash costs were determined and a 
questionnaire was designed, checking for each component the subcomponents that it includes, the 
methods applied to estimate it, and the resulting estimate. An expert on the estimation was found 
for each of the 32 European countries, who then filled in the questionnaire. In SafetyCube WP3, the 
focus is on comparing the resulting crash-cost estimates, linking this to the methods used, and 
supplying values for countries that do not have an estimate. All questionnaires have been filled in, 
the analyses are ongoing. 
• SWOV is task leader and coordinated the work concerning the estimation of crash and measure 
costs. SWOV made an overview of the state of the art concerning guidelines, international 
studies and European studies on costs of crashes and subsequently made an overview of costs 
components and methods to estimate them. Those contributions will be part of D3.2 and D3.4. 
Moreover, SWOV was involved in developing the questionnaire for collecting information from 
the EU member states and additional countries and collected information for The Netherlands 
and Switzerland. At the moment SWOV is part of a working group that is analysing the data. 
• BRSI coordinated the contacts with the InDev Project and co-chaired the meetings for this task. 
BRSI contributed to the design of the questionnaire to European countries. It gave feedback on 
the literature review ”Crash cost components”, and collected the crash costs for Iceland, Servia, 
Hungary, Belgium. 
BRSI also generated a script for reading the resulting excel files into a database. 
• KFVs contributions to Task 3.3 are described also below under Task 7.3: Contribution to the 
development and testing of the ”Cost-Questionnaire” (excel sheet) on the scope and the 
methodology of the calculation of cost of road crashes in the EU (and beyond). Coordination of 
the dissemination and retrieval of the ”Cost-Questionnaire” with the ”Cost Working group” 
(regular telecons). Follow up of the ”Cost-Questionnaire” with experts from SI, CZ, SK and GR. 
• IFSTTAR contributed to the discussion, building and the writing of the chore document 
concerning the methodology related with the definition of road crashes. More specifically, this 
task concerning the identification of cost components, their justification, and the identification 
of different available methodologies for their estimation. IFSTTAR contributed also to review 
and to comment on the contribution of other partners dealing with the cost-benefit 
methodology and issues. IFSTTAR was also involved in exchanges with other partners (through 
meetings and electronic communications) related with these items and concerning the effective 
use of the cost-benefit approach for the present project. 
• TØI contributed to the collection of crash cost data in European countries; provided cost data for 
Norway and contributed to the cost data for Finland. TØI contributed with a text on the 
definition and estimation of costs of road safety measures. TØI attended all relevant meetings. 
• ASPB searched data for all costs related to accidents for Spain through literature review and 
contacting national experts. Data was included in the excel file and a final check was asked to 
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the expert from the National Traffic Authority (DGT). ASPB coordinated with INTRA from the 
InDev project to avoid overlap on the tasks. 
Task 3.4 Priority setting between measures 
At month 17, D3.4 ”Preliminary guidelines for prioritisation of measures” was delivered, setting the 
methodological framework for the economic efficiency assessment of road safety countermeasures. 
It describes the general principles of economic efficiency analysis with different criteria for 
prioritising road safety countermeasures (cost benefit, cost effectiveness, cost utility), and a 
description of the underlying assumptions and when to use which method. 
Moreover, the input to cost-benefit analyses is discussed, as well as the monetary valuations of 
crashes and countermeasures. The meaning of “costs” in the framework of the economic welfare 
theory is explained, as it is not the same as it is in everyday language. The estimation of measure 
costs and crash costs are described. The implementation of economic efficiency analyses in the 
SafetyCube Decision Support System is discussed, indicating which decision criteria are included 
and why and discussing the practical implementation. 
• BRSI, as WP and task leader, chaired the meetings and led the discussion on the methodology 
underlying the economic efficiency assessment within the SafetyCube project. 
BRSI presented an outline for D3.4, instructed partners to write parts, and integrated the 
resulting texts into a comprehensive but compact and readable text. 
BRSI gave input for the first version of the EEA tool and the accompanying instructions (MS12). 
It led the following discussion and developed and finalised MS12 accordingly. 
• SWOV designed the first version of the EEA Tool (MS12) in excel and contributed to its further 
development. SWOV has contributed to most of the chapters in Deliverable 3.4 and MS12. 
• TØI: Contributed as one of the authors of the deliverable. This included contributions to defining 
components of crash costs, collecting crash cost data from European countries and estimation 
of unknown components, as well as defining components of costs of measures. TØI attended all 
relevant meetings. 
• IFSTTAR: Contributed as one of the authors to Deliverable 3.4 (chapter on discount rate) and to 
discussions about the EEA tool. 
• LOUGH: Contributed to Deliverable 3.4 by proofreading it. 
Task 3.5 Data management 
The first Deliverable (D3.1) ”Description on data-sources” was completed after 6 months. This is a 
comprehensive list of crash-data and other data-sources available in the consortium. It contained 
the variables included, access procedures, and information on size, sampling procedure and time 
frame covered by the data. 
• CHALMERS/SAFER, as task leader, contributed to Deliverable 3.1 describing the project data 
sources. They designed, analysed and reported upon a questionnaire circulated among all 
partners. This involved liaison with WP6. 
• BRSI gave instructions & feedback for design of a questionnaire into which partners could enter 
the details of the data-sources that they have access to. 
BRSI also gave input and feedback on D3.1. 
• LOUGH provided details of the crash databases that they have access to or have used previously 
for D3.1 and conducted the review and English language check for the same deliverable. 
• NTUA contributed to Deliverable 3.1 ”Description of data-sources used in SafetyCube” by 
providinginformation and meta-data. 
• SWOV contributed to the identification of data sources and specifically looked at data sources 
that were collected in projects in which SWOV has been involved. Moreover, SWOV contributed 
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to the questionnaire on which D3.1 was based by adding the WP7 perspective and by giving an 
overview of data sources. 
• Part of the KFV contribution shifted to tasks 3.3 / 7.3. 
• MHH contributed details of German data to D3.1 and gave feedback on the questionnaire. 
MHH have contributed to the preparation of the deliverable D3.1. 
MHH have participated at the following WP3 meetings and Workshops: Loughborough (May 
2015), Brussels (June 2015), Gothenburg (November 2015), Barcelona (March 2016) and Athens 
(June 2016). 
• LAB participated in the different technical meetings (Loughborough, Gothenburg, Barcelona, 
Athens, Den Haag) and in the training session (Gothenburg). 
 
3.2.4 WP4 “Road user behaviour analysis”– LEADER: KfV 
The main objectives for the first half of WP4 have been successfully achieved.  
The objective of work package 4 is to analyse data, and implement developed methodologies (WP3) 
concerning accident risk factors and road safety measures related to the road users. It examines 
accident risks and safety measures concerning all types of road users including Vulnerable Road 
Users (VRU). For this task a tight collaboration both with the parallel work packages WP5 
(infrastructure) and WP6 (vehicle), and with WP3 (methodology) and WP8 (European Road Safety 
Policy Decision Support System) was established. Discussions and decisions about how to 
implement the methodology in WP4, WP5 and WP6 and present the results in the DSS was an 
iterative process and took place during the WP-leader web meetings and the project meetings. 
Within the WP4 web meetings and the project meetings discussions about approaches and decision 
making about implantation of the methodology for the risk factors related to the road users took 
place. 
In the first part of the project the focus was on identifying and assessing human related risk factors 
(tasks 4.1). The following steps have been carried out:  
• Definition of risk factor. 
• Identification of human related risk factors – creation of a taxonomy, the topics of the 
taxonomy were distributed to all WP4 partners. 
• Consultation of relevant stakeholders and policy papers for identification of topics with high 
priority (‘hot topics’). 
• Systematic literature search and selection of relevant studies on identified risk factors. 
• Systematic coding of studies with the coding sheet created by WP3. 
• Analysis of risk factors on the basis of the coded studies. 
• Making use of in-depth accident data. 
• Writing synopses for risk factors, including accident scenarios. 
The core output of task 4.1 is 186 coded and analysed studies and 25 synopses, which will be 
available through the DSS.  
At the end of the reporting period the work on task 4.2 and 4.3 has started, aiming at identifying 
measures for addressing the identified risk factors and assessing the effect of these measures. 
Consultation with stakeholders – identification of relevant road safety measures within WP4 (hot 
topics) – took place at the Midterm Workshop. Additionally the consultation of international experts 
(workshop follow-up) concerning measures has started. The taxonomy for measures has been 
created and a first literature search and test coding has been carried out. 
The results of WP4 are satisfactory. Deliverable 4.1 was submitted on time. The following 
milestones were achieved: 
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- MS15  List of priorities – input from stakeholders (“hot topics”) (month 12)  
- MS16  Stakeholder Workshop: presenting mid-term results (month 20)  
Project meetings 
- May 2015 - Kick off meeting in Loughborough 
- November 2015 – Technical plenary meeting in Gothenburg 
- March 2016 – Technical plenary meeting in Barcelona 
- June 2016 – Technical plenary meeting in Athens 
- November 2016 – Technical plenary meeting in Den Haag 
 
Midterm Workshop 
- August 2016 WP2 web meeting preparation of MIDTERM Workshop  
- September 2016 – Midterm Workshop in Brussels 
Web meetings WP4 all partners 
- April 2015 
- February 2016 
- May 2016 
Web meetings with task leader(s) 
- February 2016 
- April 2016 
- June 2016 
- July 2016 (twice) 
- August 2016 (twice) 
- September 2016 (twice) 
- October 2016 (twice) 
Consultation web meetings with single partners 
- January 2016 with MUH 
- February 2016 with BRSI 
- May 2016 with BRSI and SWOV 
- June 2016 with MUH  
- August 2016 WP2 web meeting preparation of MIDTERM Workshop   
Task 4.1 Identification of Road User related Risk Factors 
Within Task 4.1 the following has been achieved: the tasks completed within WP4-7 have been 
coordinated; a taxonomy of risk factors and measures has been developed; the methodologies 
developed in WP3 have been applied to WP4-5 ensuring that the results are comparable and can be 
treated in combination. 
For task 4.1 the following contributions have been made: 
• LOUGH was the task leader and responsible for coordinating the production of D4.1. LOUGH 
assisted the work package leaders in developing the taxonomy for road user related risk factors 
and took part in the review of policy documents to identify ‘hot topics’.  These contributions 
formed part of MS15. LOUGH contributed to the piloting and developing of the coding template 
from the perspective of road user behaviour and were responsible for conducting the systematic 
literature review, coding and writing of two synopses for the risk factor ‘Fatigue’ which formed 
part of D4.1. 
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Contribution to D4.1:  Contribution to the main text, responding to reviewer comments and 
coordinating the partner contributions in terms of synopsis production, reviewing, editing and 
revision of these.   
LOUGH attended WP4 technical meetings at the Kick off, Gothenburg (Nov 15); Barcelona 
(March 16) and Athens (June 16) as well as hosting regular web meetings with the WP leaders 
and partners. 
• As work package leader KFV has coordinated the synthesis of Deliverable 4.1 in cooperation 
with the task leader LOUGH including leading the writing for several chapters. Development of 
the core structure and content of WP4’s taxonomy of risk factors and measures. Decision 
making on how to consider and include vulnerable road users, road user groups and age groups 
in the taxonomies in WP4. Consultation of relevant stakeholders, policy papers and project 
outcomes for identification of topics with high priority (‘hot topics’) haven been carried out in 
coordination with the task leader and WP2. Application of methodology developed in WP3. 
Coordination of systematic literature search and selection of relevant studies on identified risk 
factors and the coding of studies has been carried out. For this task a shared excel file for all 
coded studies has been developed. In cooperation with WP3 and WP5, KFV created the structure 
of the synopsis and tested this structure with examples of WP4. WP4 partners were guided in 
coding the studies (FAQ file, web meetings) and in analysing risk factors and writing the 
synopsis. In-depth risk factor analysis in cooperation with MHH and inclusion in synopses. 
Regular meetings have been hosted to ensure the smooth completion of Task 4.1. 
Participation in WP leader meetings, close cooperation between WP3, 5, 6, and 8. 
In addition to leading the WP, KFV has carried out the following tasks: literature search (incl. 
documentation); coding of several studies (in total 45); writing of four synopses, covering the 
following topics: 
- Speeding and inappropriate speed 
- Emotions 
- Risk taking – overtaking 
- Risk taking – close following 
• NTUA contributed to Task 4.1 by assisting in the achievement of three targets: (i) contribution 
to taxonomy of behaviour related risk factors; (ii) quality studies of the relevant taxonomy risk 
factors were screened, tracked, identified, comprehended and coded as per the common 
SafetyCube coding template and (iii) synopses were developed on the relevant risk factors. More 
specifically, NTUA was assigned the topic ”Distraction and Inattention”, including the following 
specific risk factors: conversation with person- passenger/co-driver, music-entertainment 
systems, cell phone use - talking - handheld, cell phone use - talking - hands-free, cell phone use 
- texting, operating devices (IVIS, navigation systems etc.), animals - insects - others, 
consumption of goods (eating, drinking, smoking), watching persons - situations - static objects 
(advertisement, traffic management information), sun - other vehicles' lights, distraction 
through state of mind (pondering etc.) - cognitive overload, inattention - daydreaming. Within 
this assignment, 40 studies were coded, 8 synopses were created and 2 original meta-analyses 
were carried out, included in Deliverable 4.1. 
• SWOV, as a partner, contributed to the development of the WP4 taxonomy and subsequently 
worked on the risk factors diabetes, sensation seeking and red light running. Based on a 
literature search a vast amount of potentially relevant studies were identified and screened. A 
total of 72 studies were coded. SWOV contributed to the set-up of the risk factor synopses and 
the instructions, and drafted its own synopsis and the related sections in D4.1 for each of the 
three risk factors.   
• In Task 4.1, BRSI was responsible for the “driving under the influence of drugs” risk factor. The 
work has been divided into different steps. A literature research on the subject was performed, 
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consisting of a screening of different databases in order to identify scientific articles suitable for 
analyses. Based on title, abstract and article reading, a total of 50 papers were selected. The 
second part of the collaboration consisted of coding the selected studies in formatted sheets 
which highlighted the paper results, its strengths and its weaknesses. The third step was the 
writhing of the synopsis related to driving under the influence of legal and illegal drugs (28 pp.). 
Regular web meetings were attended in order to keep everything on schedule, and the synopsis 
was prepared on time. 
• For task 4.1 SAFER/VTI has identified and coded risk factors related to visual impairments and 
hearing impairments. Contributions to D4.1 on visual and hearing impairments were provided. 
• IFSTTAR was in charge of the literature review and the coding of the articles related to the crash 
risk associated with cognitive impairment and attentional deficit and hyperactivity disorder 
(ADHD). 
The synthesis of the effect of these risk factors on road safety outcomes (such as crashes, 
injuries, or driving performance) were presented in two synopses, available with (or parts of) 
deliverable 4.1. 
• CTL worked on risk factors related to ”Insufficient knowledge and skills” by performing the 
following: contributing to the development of the taxonomy related to this risk factor, 
systematic literature review, screening and prioritising coding, coding of relevant studies 
identified according to dedicated Guidelines and coding Template, summarising the existing 
effects of risk factors in a related synopsis. Participation in regular meetings and call-
conferences. 
• AVP searched for the domestic and foreign literature on driving under the influence, with the 
subtopic of alcohol. This involved focussing on studies where alcohol was a risk factor for road 
traffic accidents, identifying the most useful and valuable studies from all over the world (giving 
priority to studies from Europe), and coding them. After the coding process, AVP analysed the 
results and prepared accordingly a synopsis on the topic of driving under the influence of 
alcohol. 
• MHH have contributed to the task of identifying road user related risk factors and measures and 
of creating a taxonomy based on these factors and measures. In a second step MHH have 
conducted a literature search on the topic of observation errors and misjudgement errors and 
the relevant studies have been coded. For each topic of risk factors assigned to MHH synopses 
were written to give an overview of the respective influence on road safety and the studies were 
coded by MHH.  
Additionally MHH have conducted an analysis of the in-depth accident database GIDAS to 
indicate the influence of risk factors on the accident circumstances. This analysis was conducted 
for all identified risk factors of WP4 and the WP4 partners were provided with data of significant 
findings of their risk factors to add this information in the respective synopses.  
MHH have contributed to the preparation of the deliverable D4.1. 
MHH have participated at the following WP4 meetings: Loughborough (May 2015), Gothenburg 
(November 2015), Barcelona (March 2016) and Athens (June 2016). 
Task 4.2 Identification of Road User related Measures 
• As WP leader KFV has achieved following tasks: Consultation with stakeholders – identification 
of hot topics at the midterm workshop Brussels, September 2016, consultation of international 
experts (workshop follow-up), starting the process of identifying road user related measures 
with the WP4 task leaders (web meeting), development of the taxonomy for road user related 
measures, first literature search and test coding, screening of project results such as DRUID, 
SUPREME etc. 
• By searching different literature on driving under the influence of alcohol, KFV also identified 
some studies related to countermeasures. A few of them were already coded. 
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3.2.5 WP5 “Infrastructure safety analysis” – LEADER: NTUA 
The main objectives for the first half of WP5 have been successfully achieved. NTUA coordinated 
this WP and assured the smooth and efficient cooperation of partners and achievement of various 
targets set.  
In the beginning of the reporting period activity was moderate because it was first necessary for the 
work of WP3 on the methodologies and tools to be used to be established. Early WP5 activity 
included the development of the risks and measures taxonomy to be used as the basis of the work; 
this was an iterative process and several adjustments took place, also as a result of stakeholders 
consultation. Moreover, WP5 pilot tested the methodologies and tools of WP3 (pilot coding of 
several studies) and contributed comments and feedback. 
WP5 organised, together with WP2, a dedicated infrastructure stakeholders’ workshop (ERF, 
Brussels, February 22nd, 2016) to get feedback on the user needs for the SafetyCube DSS and 
finalise the identification of ’hot topics’ on road infrastructure. 
Activity was intensified during the second part of the reporting period, mainly concerning Task 5.1, 
in which the taxonomy was finalised, the literature was reviewed, studies were selected and coded 
for each risk topic, and relevant synopses were created. As a result, the first deliverable (Deliverable 
5.1) was successfully submitted on time.  
The WP5 group of partners participated in the following meetings: 
- May 2015 - Kick off meeting in Loughborough 
- November 2015 – Technical plenary and WP5 meetings in Gothenburg 
- March 2016 – Technical plenary and WP5 meetings meeting in Barcelona 
- June 2016 – Technical plenary and WP5 meetings plenary meeting in Athens 
- September 2016 - Technical dedicated WP5 meeting in Vienna 
- November 2016 – Technical plenary and WP5 meeting in Den Haag 
Moreover, between November 2015 – July 2016, five WP5 web-meetings were carried out to 
monitor progress about taxonomy, coding issues, synopses etc.   
Task 5.1 Identification of Infrastructure related Risk Factors 
Within task 5.1 the WP5 taxonomy was finalised (59 risk factors within 15 infrastructure areas), the 
literature was reviewed, studies were selected and coded for each risk topic, and relevant synopses 
were created. In total, more than 270 studies were coded and 37 synopses were created, including 6 
original meta-analyses of effects of risk factors on safety outcomes. Deliverable 5.1 was successfully 
submitted on time. 
• LOUGH, as task leader, contributed to the piloting and developing of the coding template from 
the perspective of infrastructure.  LOUGH also attended and assisted at the three workshops (2x 
wp2 coordinated; 1x wp5 specific) that were held to gain stakeholder opinion of the 
infrastructure hot topics (reported in MS19). 
LOUGH has coordinated the synthesis of Deliverable 5.1, including coordinating in-depth data 
synthesis for crash scenarios, leading the writing for some chapters and providing review of all 
chapters. Each synopsis of the appendix to D5.1 has been reviewed by Loughborough and 
feedback provided to relevant partners. Loughborough conducted a literature search, study 
coding and synopsis writing for 2 infrastructure risk factors. Regular WP5 meetings (in person 
and teleconference) have been attended and actively participated in. 
• NTUA coordinated the development of the taxonomy of infrastructure related risk factors. In 
addition, quality studies of the relevant taxonomy risk factors were screened, tracked, 
identified, comprehended and coded as per the common SafetyCube coding template, and 
synopses were developed on the relevant risk factors. More specifically, NTUA was responsible 
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for a number of specific risk factors included in the following topics: Horizontal/vertical 
alignment deficiencies (high grade, vertical curve radius, tunnel, etc.), interchange deficiencies 
(inadequate ramp capacity, insufficient ramp length, acceleration / deceleration lane length, 
etc.), work zones (work zone length, work zone duration, insufficient signage) and poor junction 
readability (uncontrolled junctions). In total, 46 studies were coded, 7 synopses were developed 
and finally 4 meta-analyses and 2 meta-regression models were carried out, included in 
Deliverable 5.1. 
NTUA coordinated the organization and implementation of the infrastructure stakeholders’ 
consultation workshop in Brussels (February 22nd, 2016). 
• SWOV contributed to the development of the taxonomy and provided inputs in the drafting of 
the guideless for coding and drafting the synopses. As part of the coding SWOV was assigned 11 
specific risk factors of which ultimately 9 were coded. Two topics (Cross-slope and poor sight 
distance) were considered unsuitable for coding since there were either insufficient studies 
reporting effects or the results of the studies were too diffuse. In total 187 studies covering the 9 
remaining topics were reviewed and of these 47 were eventually coded for inclusion in the DSS.  
Synopses, based on the coded studies related literature, were drafted in accordance with the 
prescribed guidelines for each of the 9 topics. Following an internal and external review, the 
synopses were finalised and submitted for inclusion in Deliverable 5.1 and the DSS. 
Furthermore, SWOV provided input into Deliverable 5.1. 
• BRSI was in charge of the analysis of 5 risk factors, 2 about adverse weather conditions (rain, 
snow/ice) and two about bad sight conditions (darkness and fog). BRSI has conducted a 
literature review for each of the factors, prioritised studies for coding, coded 25 studies, and 
summarized them in 4 synopses.  
An early version of the synopsis on rain was conducted in M24 to further develop and 
homogenize the template for synopses. This synopsis has served as an example for all partners 
in the further process of writing the synopses. 
• TØI reviewed studies on a selection of risk factors related to traffic flow, and wrote related 
synopses. This included systematic literature search and reporting of results according to the 
guidelines developed in WP 3. TØI attended all relevant meetings. 
• KFV, within Task 5.1, has achieved the following: literature search have been completed (incl. 
documentation); several studies have been coded (in total 75); synopses have been written. KFV 
covered the following topics: At-grade junctions deficiencies (high number of conflict points, 
type of junction, skewness, poor sight distance, gradient), Poor junction readability (absence of 
road markings, absence of marked crosswalks), uncontrolled rail-road crossing. 
KFV co-organised a workshop for infrastructure-related stakeholders in Brussels (ERF, February 
2016) the results of which fed into the design of the DSS and the prioritisation of hot topics for 
the literature search. 
Participation in WP5 web-meetings and project meetings. Hosting of the WP5 meeting in 
Vienna, September 2016. 
• ERF contributed to the identification of infrastructure related factors by feeding in content from 
its different working groups, previous projects and studies available to its disposal.  Moreover, 
they organised a specific expert workshop that was aimed at identifying ’hot topics’ for 
infrastructure safety that would subsequently feedback into the work of task 5.1. 
ERF was responsible for performing an extensive literature review of two hot topics, i.e. speed 
management and work zones. Based on the methodology created in WP3, studies were 
searched via TRID, Google Scholar and Science Direct which resulted in selected studies being 
identified as worthy for coding in the SafetyCube DSS systems.  With the assistance of NTUA, 
the studies were coded and a synopsis on work zone safety was also created. 
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• CTL worked on risk factors related to ”Median / barrier deficiencies” (Narrow median, Undivided 
roads) and ”Shoulder and roadside deficiencies” (Absence of guardrail, roadside obstacles, 
absence of clear zone, sight obstruction) by performing the following: contributing to the 
development of the taxonomy for these risk factors, systematic literature review, screening and 
prioritising coding, coding of relevant studies identified according to dedicated Guidelines and 
coding Template, summarising the existing effects of risk factors in a related synopsis. 
Participation in regular meetings and call-conferences. 
• AVP searched for the domestic and foreign literature on road surface, focussing on studies 
where road surface was a risk factor for road traffic accidents. AVP identified the most useful 
and valuable studies from all over the world (giving priority to studies from Europe) and coded 
them. After the coding process, AVP analysed the results and prepared accordingly a synopsis 
on the topic road surface – inadequate friction. 
Task 5.2. Identification of safety effects of infrastructure related measures 
Activity on Task 5.2 has started, by finalising the related taxonomy of infrastructure measures (99 
measures in more than 20 infrastructure areas), and by revisiting and updating existing meta-
analyses (from the Handbook of Safety Measures). 
• KFV, as task leader, within Task 5.2, has achieved the following: preliminary literature search for 
measures.  
• NTUA coordinated the development of the taxonomy of infrastructure road safety measures. 
• TØI have, in their work on continuously updating The Handbook of Road Safety Measures, 
access to thorough and updated reviews and meta-analyses of the effects of various road safety 
measures. The majority of the topics in the Handbook that are relevant for WP5 have been made 
available for the SafetyCube repository. This includes coding, translating and summarizing the 
results of meta-analyses. Remaining topics will be made available later in the project. TØI 
attended all relevant meetings. 
• By searching different literature on road surface, AVP also identified some studies related to 
countermeasures. They will be coded later. 
 
3.2.6 WP6 “Vehicle safety analysis” – LEADER: LAB 
The main objectives for the first half of WP6 have been achieved. 
Activity in WP6 had intensified during the second part of the reporting period. Less activity occurred 
in the first part of the reporting period because it was first necessary for the work of WP3 
(methodological aspect and guidelines) to be established. 
In the second part of the reporting period, WP6 activities increased for the completion of task 6.1 
related to the risk factors, first because the scope was lower than WP4 and WP5, and secondly to 
take advantage of the WP4 and WP5 initial works (clearing of the methodology and update of the 
guideline) to avoid loss of time. In this period the main activities have been based on literature 
selection and review, codification of the relevant articles using the WP3 coding template and writing 
synopses for the DSS.  
LAB developed the risk factor and countermeasure taxonomy related to the vehicle point of view. 
As Work Package leader, LAB was in charge of deliverable D6.1. 
Participation & WP6 coordination within the following meetings: 
- May 2015 - Kick off meeting in Loughborough 
- November 2015 – Technical plenary meeting in Gothenburg 
- December 2015 – web meeting about Taxonomy 
- January 2016 – web meeting about Accident scenarios 
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- March 2016 – Technical plenary meeting in Barcelona 
- June 2016 – Technical plenary meeting in Athens 
- September 2016 – Stakeholder consultation on DSS 
- November 2016 – Technical plenary meeting in Den Haag 
Participation and progress report on WP6 activities during monthly progress report web-meeting.  
Task 6.1 ”Identification of vehicle related risk factors” 
Task 6.1 aimed to identify and evaluate vehicle related risk factors and related road safety problems 
by (i) presenting a taxonomy of vehicle related risks, (ii) identifying “hot topics” of concern for 
relevant stakeholders and (iii) evaluating the relative importance for road safety outcomes (crash 
risk, crash frequency and severity etc.) within the scientific literature for each identified risk factor. 
• LAB was in charge of the development of the vehicle risk factor taxonomy and to study the risk 
factors related to the Passenger car. For each identified risk factor, the work consisted of 
selection of relevant articles, literature review, codification of selected studies, creation of the 
synopses for the DSS and contribution to deliverable D6.1 (Scenarios, Passenger car part). LAB 
took the lead of this task instead of CIDAUT. 
• CIDAUT was in charge of studying the risk factors related to Powered Two Wheelers (PTW) and 
pedestrians jointly with LOUGH. For each identified risk factor, the work consisted of selection 
of relevant articles, literature review, codification of selected studies, creation of the synopses 
for the DSS and contribution to deliverable D6.1 (PTW & Pedestrians). 
• In the process of working on task 6.1 LOUGH has contributed towards the development of the 
vehicle risk factor taxonomy. Loughborough completed the literature search, study coding and 
synopsis writing for 3 vehicle related risk factors. The literature search and some initial coding 
was undertaken for further risk factors, however insufficient papers were identified for synopsis 
writing. In-depth crash data analysis from the UK RAIDS database has been provided for use in 
D6.1. Contribution has been made to chapter writing for some sections of D6.1. WP6 meetings 
at plenary sessions have been attended and actively participated in. 
For M23 List of vehicle safety priorities – input from stakeholders (“hot topics”), LOUGH has 
contributed to the analysis of information gathered from all stakeholder workshops in relation 
to the Hot Topics including review and synthesis of stakeholder requests for information on 
specific topics gathered in stakeholder consultations within WP2. 
• MHH, in the first task of WP6, has contributed to the task of identifying vehicle related risk 
factors and measures and creating the taxonomy based on these factors and measures. In a 
second step MHH have conducted a literature search for the risk factors of cyclists and the 
relevant studies are being coded. For the risk factors assigned to MHH synopses are being 
written to give an overview over the respective influence on road safety and the studies are 
being coded by MHH. 
MHH has contributed to the preparation of deliverable D6.1. 
MHH has participated at the following WP6 meetings: Loughborough (May 2015), Gothenburg 
(November 2015), Barcelona (March 2016) and Athens (June 2016). 
• CEESAR was in charge in task 6.1 of identifying risk factors related to Light Commercial 
Vehicles. Based on the taxonomy, CEESAR applied a systematic literature search process which 
addresses light good vehicle risk factors. All eligible articles were coded using the coding 
template established by WP3. According to CEESAR’s experience in coding, feedback has been 
sent to WP3 (in order to update the guidelines). Finally, CEESAR has made a synthesis of the 
results and contributed to deliverable D6.1. 
CEESAR attended the following meetings: Loughborough (May 2015), Gothenburg (November 
2015), Barcelona (March 2016) and Athens (June 2016). 
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• CHALMERS/SAFER has collected WP6 inputs to D3.1 (data sources in SafetyCube). Together 
with DEKRA, Chalmers has provided input on Bus and Truck risks to D6.1. Chalmers has 
conducted a literature review and is in the process of coding studies related to this area. 
Chalmers has also contributed in the discussions of scenarios as an entry point to the DSS. 
• DEKRA supported the preparation of the accident scenario definitions adopted to the user 
expectations. The “new” accident scenario definitions were presented during the workshop in 
September 2016. Another contribution is coming from the given task to analyse literature 
concerning the safety of trucks (n=634 titles) and buses/coaches (n=276 titles). The relevant 
literature is partly transferred to the developed Excel-Sheet. A synopsis is on the way. 
 
3.2.7 WP7 “Serious injuries, analysis and strategy”– LEADER: SWOV 
The main objectives for the first half of WP7 have been successfully achieved. Deliverable 7.1 has 
been submitted on time and Deliverable 7.2 has been sent out for review to an external partner 
according to schedule and will be uploaded to the EC participant portal before the end of December. 
Furthermore, some activities were carried out to consult stakeholders and to disseminate results. 
These activities included presentations at two CARE experts meetings, an IRTAD meeting and the 
12th World Conference on Injury Prevention and Safety Promotion, the organisation of a workshop 
at which we presented and discussed our preliminary guidelines for the registration and monitoring 
of serious road injuries and a paper submitted to a special issue of Accident Analysis and Prevention.  
During the first half of the project, as expected, the work within WP7 mainly focussed on Tasks 7.1 
and 7.2. We developed guidelines for the estimation of the number of serious road injuries, defined 
as MAIS3+ road traffic casualties, and looked at physical, psychological and social impacts of road 
traffic injuries. Moreover, we developed a taxonomy for post-impact care measures and searched for 
literature on the selected topics. Work on post-impact care measures were initially not part of the 
proposal, but added at the request of the EC. Finally, together with WP3 and the H2020 project 
InDeV, activities were carried out to collect information on costs of serious road injuries from the EU 
member countries and some additional countries.   
The WP7 group of partners joined in the following meetings: 
- May 2015 - Kick off meeting in Loughborough 
- November 2015 – Physical meeting in Gothenburg 
- March 2016 – Physical meeting in Barcelona 
- May 2016 – physical meeting in The Hague 
- November 2016 – Physical meeting in The Hague 
- web meetings on: sept 29th 2015, Oct 30th 2015, Dec 3rd 2015, Dec 15th 2015, Jan 19th 2016, Feb 
16th 2016, Feb 25th 2016, march 10th 2016, April 19th, 2016, May 10th 2016, June 21st, Sept 6th  
- web meetings on costs of crashes on: Feb 11th 2016, March 29th 2016, April 14th 2016, April 29th, 
May 20th 2016, June 2nd, June 17th, June 30th, July 29th, Aug 17th, Sept 9th. 
 
Task 7.1 ”assess and improve the estimation of the numbers of serious road injuries” 
Within Task 7.1 practical guidelines have been developed for the estimation and monitoring of 
serious road injuries, defined as MAIS3+ casualties. Deliverable 7.1 was uploaded to the EC portal on 
September 29th and: 
- Describes the current state of collection of data on serious traffic injuries across Europe on the 
basis of a survey carried out among experts in EU Member States. 
- Provides practical guidelines for the estimation of the number of serious traffic injuries for each of 
the three ways identified by the High Level Group on the basis of practices and experiences from a 
number of countries. 
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- Examines how the estimated number of serious traffic injuries is affected by differences in 
methodology by means of applying different methods to the same data. 
For task 7.1 the following contributions have been made: 
• ASPB, as task leader, coordinated the tasks to provide final guidelines on how to report serious 
injuries, established the outline of the deliverable, distributed the work among partners, 
followed each step, wrote some sections and compiled all sections, and reviewed and improved 
it. Moreover ASPB contributed by reviewing the scientific literature about the topic, contributed 
to the survey to pass to all EU countries, described the experience about using hospital data 
from Spain and the Netherlands, contributed with specific analyses to the practice on severity 
convertors, wrote conclusions and recommendations, executive summary, reviewed the 
summary leaflet. Discussion and consensus was reached for specific questions through monthly 
teleconferences and meetings.  
In addition ASPB led a first paper that is currently under review at the Journal of Accident 
Analysis and Prevention.   
ASPB attended the CARE experts meeting on 8th March 2016 in Brussels and explained and 
participated in the discussion about reporting serious injuries. 
ASPB collaborated in organizing and presenting the results of the task at the Workshop on 
serious injuries in Den Haag on the 24th May 2016.  
ASPB presented the guidelines in the 12th World Conference on Injuries (Safety 2016) in 
Tampere, Finland (18-21 September). 
• SWOV (WP leader), was involved in developing guidelines for use of hospital data and for linking 
police and hospital data, and coordinated the analysis that compared the results for different 
choices concerning the selection of MAIS3+ casualties in hospital data. Moreover, SWOV was 
heavily involved in drafting the Deliverable (chapter on the use of hospital data, conclusions, 
recommendations and executive summary) and in communicating (draft) results (co-organizer 
and host of the workshop in the Hague, presentation at the CARE experts meeting, contribution 
to paper AAP). SWOV also was the main author of the leaflet that summarized the main results. 
Finally, SWOV organised and chaired meetings to monitor progress and discuss results and 
actively participated in these meetings.  
• LOUGH co-ordinated the development of the chapter of D7.1 which compared methods for 
estimating the number of serious injuries. Loughborough reviewed the complete report and 
contributions to the conclusions and completed the D7.1 survey with UK information from the 
DfT. The stakeholder meeting in The Hague was attended, minutes were taken and a report 
summarising the meeting produced. Loughborough has also contributed towards developing a 
journal paper from D7.1. Regular WP7 meetings (in person and teleconference) have been 
attended and actively participated in.   
• BRSI provided a case study illustrating the method adopted in Belgium for the correction of the 
number of serious injuries in police data on the basis of hospital data, and was responsible for  
chapter 5 (”Applying correction factors to police data”) of Deliverable 7.1 (”Practical guidelines 
for the registration and monitoring of serious road injuries”). More generally, BRSI contributed 
to this deliverable through participation in the technical discussions and the provision of 
comments throughout its development. BRSI also took part actively in the Workshop organized 
in Den Hague on the 24th of May: “Determination of the number of serious road injuries”. 
• KFV, within 7.1, has achieved the following: Survey on serious injuries MAIS3+ assessment in all 
EU and EFTA countries carried out and an overview on data & practices in Member States 
provided. Good practices were assessed in detail in the course of Case Studies in some of the 
participating countries. On this basis, guidelines for the registration and monitoring of serious 
road injuries were developed (D7.1). 
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KFV set up the Excel-based survey on MAIS3+ assessment, sent it to a network of experts in all 
EU and EFTA countries (partly in cooperation with DG-MOVE), gathered responses from 27 
partners and collated them into a database. Presentations on the (interim) results were given at 
the CARE Experts Group (DG-MOVE) in Brussels (March 2016), at a SafetyCube stakeholder 
workshop in The Hague (May 2016) and at the IRTAD meeting in Rome (October 2016). KFV 
wrote chapter 3 of Deliverable 7.1 (Practical guidelines for the registration and monitoring of 
serious road injuries). The results of the questionnaire fed into several chapters of this 
deliverable. KFV also contributed to creating a leaflet, summarising the key findings & messages 
of the deliverable. 
• IFSTTAR contribution: participation in the writing of Deliverable 7.1 (”Practical guidelines for the 
registration and monitoring of serious traffic injuries”), in particular chapter 7 about ”Using 
linked/matched police and hospital data”, and Appendix A (”Methods to derive correction 
factors”) and D (”Record linkage methods”) for the description of the French case. Participation 
in WP7 telephone meetings, technical WP7 meetings in Barcelona and in The Hague. 
Presentation of the guidelines about the use of linked police and hospital data in the workshop 
on the “Determination of the number of serious road injuries” in The Hague. 
• MHH contributed to task T7.1 by providing ICD codes for RTC with known direct coded AIS injury 
severities for comparison between different conversion tools and the direct coded MAIS values. 
Furthermore the differences were analysed. The activities are included in D7.1. MHH 
participated in all the relevant meetings. 
• AVP searched for the domestic and foreign literature on the estimation of the numbers of 
serious road injuries. AVP analysed the situation in Slovenia where different data exist but are 
not linked. They also organized a working meeting for representatives from Police, National 
Institute of Public Health and Ministry of health, familiarizing them with the objectives of the 
project and asking them for the available data. In Slovenia, in-patient data were linked to the 
police data solely for the needs of the project SafetyCube.  With their help, AVP were able to 
contribute to Deliverable 7.1 with Slovenian case study on Record linkage methods. 
 
Task 7.2 ” Determine and quantify health impacts of serious road injuries” 
Within task 7.2, impacts of (serious) road traffic injuries for individual casualties and their relatives, 
as well as for society as a whole, were analysed by means of:  
- a literature review,  
- additional studies (ESPARR, Spain, UK follow-up studies, MyLAC study and data collected by MUH 
on casualties of crashes in the GIDAS database) on impacts of crashes for casualties, and  
- calculation of the burden of injury for Austria, Belgium, England, The Netherlands, Spain and the 
Rhone region in France, applying the INTEGRIS method.  
Deliverable 7.2 was sent out for external review on 31st October 2016.  
Within task 7.2 some work is done on post impact care measures as well. We developed a taxonomy 
and did a literature search covering the following topics: ambulances/helicopters, extraction from 
vehicle, pre-hospital medical care and triage and allocation to trauma facilities.  
For task 7.2 the following contributions have been made: 
• SWOV as WP and task leader coordinated the work in this task and was responsible for drafting 
D7.2 and for the taxonomy on post-impact care measures. SWOV was heavily involved in the 
calculation of the burden of injury; SWOV provided the method description and draft template 
for discussing results, calculated the burden of injury for the Netherlands, drafted the burden of 
injury body profiles and drafted the chapter that summarized the results from the six countries. 
SWOV also provided a template for the discussion of results of additional studies and drafted 
the discussion and conclusion of the Chapter that discusses the results of these additional 
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studies. Finally, SWOV drafted the Chapter with conclusions and recommendations in D7.2 as 
well as the executive summary. Regular WP7 meetings (in person and teleconferences) were 
organised and chaired by SWOV.  
• LOUGH has completed two main tasks for D7.2 (i) provided a UK case study to contribute 
towards the understanding of long term health impacts of road crashes, (ii) undertaken burden 
of injury analysis on England hospital admissions data. This has included liaising with external 
stakeholders to gain access to data. For UK hospital data this is a lengthy process to prove data 
security.  Loughborough has also reviewed the draft D7.2 report.  Regular WP7 meetings (in 
person and teleconference) have been attended and actively participated in.   
• The main contributions of BRSI within this task were (1) the redaction of a literature review 
concerning the long-term health and psychological consequences of road traffic injuries, (2) the 
provision of a case-study based on an international survey (conducted in collaboration with the 
European Federation of Traffic Victims) focusing on the long-term health, economical, 
professional, social and emotional consequences of traffic crashes for the victims and (3), 
calculation of the burden of injury (YLD) for Belgium. More generally, BRSI contributed to this 
deliverable through participation in the technical discussions and the provision of comments 
throughout its development. 
• KFV contributed with a YLD case study based on the INTEGRIS method. 
• IFSTTAR performed several contributions: 1- participation in the literature review of deliverable 
7.2 ”Physical and psychological consequences of serious Road injuries”, and specifically in 
writing the case study from France: the ESPARR Study. 2- provided an evaluation of the burden 
of MAIS3+ casualties from the Rhone Registry of road casualties through the methodology 
developed in the INTEGRIS project: The disability weights and the proportions of injuries with 
lifelong consequences defined for the 39 EUROCOST injury groups were combined with 
incidence data on serious road injuries to estimate the health impact of early death expressed in 
Years of Life Lost (YLL) and the impact of injuries expressed in Years Lived with Disability (YLD). 
The results are described in Appendix C. 3- performed a bibliographic research for the evaluation 
of the post-impact care measure: IFFSTAR were in charge of the literature review on the triage 
of casualties when arriving to hospitals. Codification of the publications is ongoing. 4- 
participated in WP7 telephone meetings and a technical meeting in the Hague. 
• ASPB developed a case study analysing and reporting the results with data from the Spanish 
National Survey on Disabilities to assess the health impact of traffic accidents.  
ASPB also contributed to calculate Years Lived with Disability (YLD) using data from the Spanish 
National Hospital Discharge Register, and contributed to writing the results in Appendix C. 
ASPB also reviewed deliverable 7.2. 
ASPB did a review of scientific literature of measures related to pre-hospital care to codify and 
include in the DSS. 
• MHH contributed to T7.2 by analysing long term consequences of road traffic injuries and a 
literature review on post-crash care measures, which is included in D7.2. MHH participated in all 
the relevant meetings. 
• AVP organised several meetings with representatives from the National Institute of Public 
Health to check whether it is possible (on the basis of their database) to calculate YLDs (Years 
Lived with Disability). They prepared a few tables but none contained all the necessary 
information. 
Task 7.3 ”Estimation of costs related to serious road injuries” 
Within this task, information is collected on costs of serious road injuries in all EU member states 
and a number of additional countries. Information is collected in cooperation with WP3 and InDeV 
and is now being processed to be included in Deliverable 7.3. We now start working on collecting 
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additional information on medical costs and costs related to unemployment for a number of 
countries.  
For task 7.3 the following contributions have been made 
• SWOV was involved in drafting the questionnaire and in collecting information in EU member 
states and additional countries. SWOV collected information for The Netherlands and 
Switzerland.   
• LOUGH has completed the data collection and validation with in-country experts for estimation 
of cost of crashes in the UK and Ireland. Regular WP7 meetings (in person and teleconference) 
have been attended and actively participated in.   
• BRSI has the co-leadership of a task force from SafetyCube (tasks 3.3. and 7.3) and the H2020 
project InDev, which has now collected crash cost estimates (+ the methodology applied) from 
30 European countries. The analysis of the data is in progress, BRSI has read in the data from the 
questionnaire into a database and developed an analysis plan. 
• KFV contributed to the development and testing of the ”Cost-Questionnaire” (excel sheet) on 
the scope and the methodology of the calculation of cost of road crashes in the EU (and 
beyond). Coordination of the dissemination and retrieval of the ”Cost-Questionnaire” with the 
”Cost Working group” (regular telecons). Follow up of the ”Cost-Questionnaire” with experts 
from SI, CZ, SK and GR. 
• IFSTTAR contributed to the writing of the documents concerning the break-even of the costs for 
roads crashes (writing, comments, bibliography). 
IFSTTAR made a special contribution about the discount rate. 
IFSTTAR contributed to the collection of data about the costs of road crashes and contributed 
also to the constitution of the questionnaire. 
IFSTTAR checked the consistency of figures collected for the different European countries. 
• TØI has been involved in the joint work between WP3 and WP7, and has been involved in WP7 
telephone meeting discussions. 
• After the decision to cooperate with the InDev Project on T7.3 MHH decided to reduce the 
efforts in this task because the German specialists on this topic were included in the work by the 
InDev Project. Subsequently resources were transferred to T7.1 were MHH expertise was 
required. MHH participated in all the relevant meeting. 
Task 7.4 ”Identification of key risk factors related to serious road injuries and their health 
impacts” 
According to schedule, this task hasn’t started yet. However, some first discussions took place 
between WP7 and WP8 on how to include the work of WP7 in the Decision Support System. SWOV, 
LOUGH and MHH have been involved in these discussions. 
LOUGH (task leader) has contributed towards the development of WP7 taxonomy of post impact 
care measures. For the measure extraction from vehicle a literature search is currently underway to 
identify papers for coding. Activities for T7.4 will increase in the coming months. 
 
3.2.8 WP8 “European road safety policy Decision Support System” – LEADER: LOUGH 
The main objectives for the first half of WP8 have been successfully achieved.  
Activity in WP8 had intensified during the second part of the reporting period. Less activity occurred 
in the first part of the reporting period because it was first necessary for the work of WP2-7 to be 
established. Early WP8 activity included assisting the development of the risks and measures 
taxonomy to be used as the basis of the work for WP4-6.  
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In the second part of the reporting period, the regularity of WP8 meetings increased and energies 
were focused on understanding user needs, embedding the systems approach, creating accident 
scenarios as an entry point to the DSS, and developing the DSS structure and front end interface. 
The DSS will become a major source of information for industry, policy-makers and the wider road 
safety community. Therefore, it must be easy to use and provide access to the information of most 
relevance to the road safety community. Many important decisions were taken in the later part of 
the reporting period which will shape the final DSS. These decisions were subject to much 
intellectual debate and all possible options were considered. It was important to take the time to 
make the best decisions so that the DSS structure could be finalised ready for population in the 
second half of the project. The proposed structure for the DSS has been presented to stakeholders 
at the midterm workshop, and subsequent feedback is being taken into consideration.  
Work is underway to establish links between the risks and measures (problems and solutions) 
identified within each of WP4-6. The process for uploading coded studies into the DSS has also been 
established. This will continue as WP4-6 move on to considering measures (solutions).  
The results of WP8 are satisfactory. Deliverable 8.1 has been submitted on time. 
The WP8 group of partners participated in the following meetings: 
- May 2015 - Kick off meeting in Loughborough 
- August 2015 – WP8 leader team meeting  
- November 2015 – Technical plenary meeting in Gothenburg 
- December 2015 – web meeting about Taxonomy 
- January 2016 – web meeting about Accident scenarios 
- February 2016 - web meeting about Crash Case studies 
- March 2016 – Technical plenary meeting in Barcelona 
- April 2016 – WP meeting in Athens about DSS 
- June 2016 – Technical plenary meeting in Athens 
- July and August 2016 – web meetings about Accident scenarios 
- November 2016 – Technical plenary meeting in Den Haag 
Task 8.1”Coordination of analyses of risks and measures using a systems framework” 
Within Task 8.1 the following has been achieved: the tasks completed within WP4-7 have been 
coordinated; a taxonomy of risk factors and measures has been developed; the methodologies 
developed in WP3 have been applied to WP4-6 7 ensuring that the results are comparable and can 
be treated in combination. 
For task 8.1 the following contributions have been made: 
• LOUGH, as work package and task leader, has coordinated the synthesis of Deliverable 8.1, 
including leading the writing for several chapters and applying a systems perspective. Through 
active engagement with WPs 4-7 Loughborough has facilitated the interactions between work 
packages to assist in harmonising the outputs. LOUGH has also monitored the development of 
the taxonomies in WPs 4-7 and facilitated the distribution of work where topics were relevant to 
multiple work packages.  The taxonomies produced in WP4-7 were compiled by LOUGH to 
produce MS19.  Regular meetings have been hosted to ensure the smooth completion of Task 
8.1. 
• NTUA contributed to the harmonisation of the taxonomies of WPs 4-6. NTUA drafted several 
sections of Deliverable 8.1, with emphasis on the way the DSS under development will integrate 
and highlight the systems approach implemented. 
• SWOV was involved in the drafting of Deliverable 8.1 and contributed to the Chapter on 
Evidence based decision making and the systems approach. 
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• KFV contributed to designing the DSS, especially its Graphical User Interface, in cooperation 
with the NTUA (concurrent drafts for visualisation of taxonomies during queries, user friendly 
provision of research results and design of adequate entry points for the search). KFV made 
initial recommendations for the collection of relevant accident scenarios and participated in the 
accident scenarios working group. Contribution of several chapters to deliverable 8.1, especially 
WP4 taxonomy and conclusions. Participation in meetings to harmonise approaches to link the 
front and back end of the DSS. Development of ’FAQs’ for study coding. Contribution to 
establishing links between risks and measures. Participation in WP8 web-meetings and project 
meetings. Hosting of the WP8 meeting in Vienna, September 2016. 
• LAB participated in the different technical meetings, worked with MHH on the elaboration of 
the scenarios to be used in DSS, and contributed to deliverable D8.1. 
Task 8.2 Compilation of the outputs of WP 4 -7 
Within Task 8.2 the following has been achieved to date: the groundwork for development of the 
DSS is underway, the backend database has been established and effectively extracts information 
from the WP3 developed coding sheets, common errors in the coding and the uploading process 
have been identified and measures put in place to address these, the links between risks and 
measures are being considered, regular engagement with stakeholders has been undertaken, 
accident scenarios as an entry point to the DSS have been constructed.  
For task 8.2 the following contributions have been made: 
• BRSI, as task leader, designed and implemented the DSS backend, i.e., a relational database of 
coded studies. Development of an automated procedure for populating the database with 
content of individual coding templates. Coordination of database server setup and debugging of 
coding errors by partner CTL. 
• LOUGH coordinated the communication during problem solving for the uploading of coded 
studies into the database and feedback of progress to WP Leaders. Participation in the accident 
scenarios working group and the coordination of partners’ involvement and web-meetings. 
Participation in meetings to harmonise approaches to link the front and back end of the DSS. 
• NTUA participated in the accident scenarios working group and provided related feedback. 
NTUA carried out a preliminary linking between risks and measures, to be finalised at the next 
stages of the project. The main NTUA activity within the Task was the development of principles 
for linking the back-end database with the front-end DSS. 
• CTL is uploading the coded studies into the database, of information recorded in the coding 
templates. Run of the Python script “cuber.py” to identify common errors in the coding and the 
uploading process. Measures put in place to address these errors. Feedback of progress of 
available studies recorded in the database to WP8 leader. Participation in regular meetings and 
call-conferences. 
• TØI: Participation in in-meeting discussions in Vienna. 
Task 8.3 ”Decision Support System of road safety risks and measures” 
Within Task 8.3 the following has been achieved to date: the structure of the DSS has been finalised, 
this has been informed by the work of all WPs and stakeholder engagement. A user friendly 
interface has been designed with consideration of how best to present the information from WPs 4-
7. The website design process is underway.  
For task 8.3 the following contributions have been made: 
• NTUA as Leader of Task 8.3 designed the road safety DSS in terms of structure, levels of 
outputs, and user interface. These were presented in several ad hoc meetings with partners and 
stakeholders, and the feedback received was exploited to further improve the design of the DSS. 
NTUA coordinated all the related discussions between the SafetyCube partners but also 
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between SafetyCube and the stakeholders and incorporated all suggestions to the various 
stages of the SafetyCube DSS design and development.  
NTUA developed the static prototype of the DSS (wire-frames) including examples of DSS use 
from different user entry points. The prototype of the DSS is under development by NTUA. 
• LOUGH participated in stakeholder engagement activities, and worked with the partnership to 
consider possible DSS structures and identify the approach which most meets user needs while 
being feasible and an appropriate manner to display SafetyCube results. 
• BRSI played an active role in the identification of potential users and the reflection and 
formulation of questions of different users that the DSS ought to be able to answer, directly and 
indirectly. Contributed strongly to the discussion and development of the search system and the 
design of the outputs of the queries (in relation to the underlying structure of the database).  
BRSI also played an active role in the definition of accident scenarios that serve as an entry point 
for users to the DSS. 
• KFV: participated in stakeholder engagement activities (e.g. workshops). Worked with the 
partnership to consider possible DSS structures and identify the approach which most meets 
user needs while being feasible and an appropriate manner to display SafetyCube results. 
Participating in the stakeholder workshop, Ljubljana, October 2014, moderation of one session. 
• CTL supported BRSI in making available a shared file system for repository of coded templates 
and a server. Participation in regular meetings and call-conferences. 
• Chalmers/SAFER has been part of the WP8 discussions on the DSS development. Participation 
in telephone meetings. 
• LAB contributed to the different requests from WP4, WP5 and WP6 with French accident data. 
• SWOV participated in discussions on the structure and user interface of the DSS and in 
stakeholder engagement activities. 
 
3.3 IMPACT 
Include in this section whether the information on section 2.1 of the DoA (how your project will 
contribute to the expected impacts) is still relevant or needs to be updated. Include further details in the 
latter case. 
 
There is no relevant information to be updated. 
 
3.4 UPDATE OF THE PLAN FOR EXPLOITATION AND DISSEMINATION OF RESULT 
Include in this section whether the plan for exploitation and dissemination of results as described in the 
DoA needs to be updated and give details. 
 
There is no relevant information to be updated. 
 
3.5 DEVIATIONS FROM ANNEX 1 
Explain the reasons for deviations from the DoA, the consequences and the proposed corrective actions. 
3.5.1 Tasks 
Include explanations for tasks not fully implemented, critical objectives not fully achieved and/or not 
being on schedule. Explain also the impact on other tasks on the available resources and the planning. 
WP3 
Joining Task 3.1 and 3.2: 
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The identification of risk factors and the evaluation of safety effects have a fundamental common 
core: both estimate the change in probability for a crash or a particular crash outcome to occur. For 
each goal, different methodologies exist for the identification of risk factors and the estimation of 
safety effects– and the most important ones are used for both risk factors and measures. The 
objective of tasks 3.1 and 3.2 was to generate a broad analytical framework that allowed the 
inclusion of studies with different kind of designs.  As the differences within each area (risk factor 
and safety effects) are much greater than the differences between them, it was not considered 
useful to treat them both separately. As a consequence Task 3.1 and 3.2 were conducted jointly. 
MS10 (Identification of risk-factors) was dedicated to the evaluation and coding of studies for 
repository and MS11 (estimation of safety effects) was dedicated to analysing and summarising the 
studies for the synopses.   
WP6 
Task 6.1 started later than expected due to the additional challenges of relating vehicle risks to the 
normal vehicle engineering and regulatory process. This delay with regard to the WP4 and WP5 
activities had the advantage to use a methodology and tools (coding template) validated by these 
WPs. 
3.5.2 Use of resources 
Include explanations on deviations of the use of resources between actual and planned use of resources 
in Annex 1, especially related to person-months per work package. 
WP6 
In spite of the fact that the initial objective changed to follow the common approach given by WP3, 
there was no deviation of the use of resources. 
WP7 
Some of the partners spent more time on WP7 than expected during the first half of the project, but 
we are confident that this will be solved by spending a little less time on the remaining activities and 
by changes in the average monthly personnel costs. 
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4 Conclusion 
 
 
 
This report, D1.2 Project Report - months 1 – 18, provides an overview of the work undertaken in the 
SafetyCube project. At the time of the preparation of the project the reporting requirements were 
not known and an internal mid-term evaluation of the project was considered to be helpful to the 
project team. Since then the formal project reporting requirements have become known and the 
internal mid-term evaluation of the project has been superseded by the Mid-term Project Review 
which covers M1 – M18. 
The objectives for the first 18 months of the project were to: 
1. Implement the project management framework to support communication between 
partners and achievement of project objectives. 
2. Establish a project dissemination and consultation platform to ensure all stakeholders can 
remain informed in the project progress and can contribute to the DSS. 
3. Develop the methodological framework of the DSS, and extracting data on risks and 
measures.  
4. Estimate the numbers of seriously injured casualties in Europe and the resulting health 
impacts. 
5. Define the functionality of the DSS and prepare the underlying structure. 
 
Very good progress has been made in the first 18 months of the project and all objectives have been 
achieved. Notably 
1. The project now has a very effective management framework that is focussed on  
• The project coordinator and a dedicated project administrator 
• Monthly Work Package Leaders meetings for routine decision making 
• Regular WP partner meetings  
• Periodic full partner plenary meetings 
• A dedicated web conferencing system to facilitate communication together with a 
central web-based document repository. 
2. A dissemination platform has been established to facilitate communication between the 
project and future DSS users.  
• The project website (www.safetycube-project.eu) provides information about the 
project and news of recent developments 
• A newsletter, published typically three times each year, provides more detailed 
information to recipients 
• A series of stakeholder consultation workshops have provided the project team with 
very useful guidance regarding the functionality and content of the DSS 
3. The methodological framework for the DSS has been established and data on risks has been 
recorded for entry to the DSS. 
• The procedure to be used to record details of risks and measures from studies has been 
defined 
• A sophisticated data entry template has been developed to provide a consistent means 
to gather data for entry onto the database and to enable an automatic quality check of 
the codes. 
• A total of 600 studies have been reviewed and data of 3,500 risks has been entered onto 
the templates. The studies cover road user, infrastructure and vehicle risks. 
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• A total of 60 topic syntheses have been prepared to provide summaries of the existing 
knowledge about road safety risks. The studies cover road user, infrastructure and 
vehicle risks. 
4. Important advances have been made regarding the enumeration of serious injuries and the 
societal level impact 
• With the assistance of EC DG-MOVE a strong collaboration has been established with 
the EU CARE experts group representing the Member States 
• The methods used across the EU to estimate the numbers of seriously injured casualties 
have been reviewed and the comparability assessed. 
5. The structure and functionality of the DSS has been developed and a provisional “look and 
feel” prepared 
• A comprehensive taxonomy of risks and measures has been prepared to provide the 
internal structure of the DSS 
• The basic functionality of the DSS has been specified and entry points, search 
methodologies and output descriptions have been prepared 
• Wireframe screens have been prepared to illustrate the possible appearance of the DSS 
